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1.   Executive Summary  
 
The present report starts off with a brief description of the policy agenda of Jamaica in key areas, 
summarising the country’s national development strategies in areas such as social development 
and poverty eradication and goes on to provide an update on the political, economic and social 
situation for the period covered by the report. 
 
Subsequently a review and analysis of co-operation under the 7
th and 8
th European Development 
Fund (EDF) are presented, scrutinising results and activities in the focal and non-focal areas of 
co-operation and macroeconomic support under the corresponding National Indicative 
Programmes (NIPs).  
 
Thereafter the other instruments of EU co-operation in Jamaica are highlighted. They include 
notably projects funded by the European Investment Bank (EIB), activities financed under the 
Caribbean Regional Indicative Programme (CRIP), STABEX, SYSMIN and Budget-line funding 
from the Budget of the European Commission, with a special focus on the Banana Support 
Programme (BSP). 
 
The report provides an update of programming under the 9
th European Development Fund, as 
well as an outlook. The specific issues to be addressed under the 2004 Operational Review 
include the acceleration of the use of old EDF resources, the revision of indicators and targets for 
measuring results in the focal sectors and an assessment of the dialogue between Delegation, 
National Authorising Officer and non-state actors.   
 
 
National Policy Agenda and Update 
 
During 2002, the Government of Jamaica (GOJ) continued to implement the economic growth 
strategy outlined in the National Industrial Policy and Medium Term Policy Framework (MTPF) 
2002/03-2005/06, achieving some of its most important social and economic objectives, while 
identifying areas for adjustment. Real GDP growth continues to be low, while the inflation rate 
and level of international reserves remained under control.  There was a further increase in the 
deficit in the Central Government Balance.   
With the broad goal of achieving sustained economic growth in order to create employment and 
reduce levels of poverty, the GOJ is committed to a strategy of creating a stable macroeconomic 
environment, promotion of export-led growth and private sector and human capital development.  
 
During the reporting period, the incidence of poverty was 18.2%, maintaining the downward 
trend observed since 1994. The National Poverty Eradication Program (NPEP) has continued to 
pursue its objectives through focused community empowerment and development activities, 
implemented by agencies, such as the Jamaica Social Investment Fund, through which the EU 
funded PRP is also being  implemented.   5
 
 
Focal Areas of Co-operation 
 
In 2002, the Focal areas of co-operation under the 7
th and 8
th European Development Fund were 
Poverty Alleviation and Infrastructure Development. The results achieved in the focal area of 
poverty alleviation include the starting of the National Poverty Eradication Programme (NPEP) 
and the allocation of sufficient budgetary resources by the Government. In the area of 
infrastructure the target of a review of government’s policy for road maintenance, including the 
plan to set up a Road Fund had not been attained. The projects funded in the focal area of 
Poverty Alleviation included the Eastern Jamaica Agricultural Support Project and the Poverty 
Reduction Programme. In the infrastructure sector the Road Rehabilitation and Institutional 
Strengthening Project was completed, while work continued on the preparation of the Northern 
Coastal Highway Improvement Project. 
 
In the area of macroeconomic support the Support for the Economic Reform Programme (SERP) 
was implemented to assist the Government of Jamaica to address the problem of external and 
domestic debt and the constraints these have placed on social investment.  The final tranche of 
SERP II was disbursed, and a Financing Proposal for SERP III approved at the end of 2002. 
SERP has helped GOJ’s debt reducing efforts and allowed the government to maintain levels of 
spending in the social sectors. An accompanying programme of technical assistance and training 
has helped to increase the capacity of the government to further implement its economic reform 
programme..  
 
 
Co-operation outside the focal areas 
 
Projects and programmes financed under the NIPs outside the focal areas of Poverty Alleviation 
and Infrastructure Development include: Trade Development Project (TDP), the Public Sector 
Modernisation Project (PSMP), Institutional Strengthening of Planning Institute of Jamaica 
(ISPIOJ) and the Integrated Drug Abuse Prevention Project (IDAPP). 
 
The PSMP and the ISPIOJ are both aimed at strengthening the Planning Institute of Jamaica, in 
its capacity as the NAO.  
 
The Trade Development Project is a private sector support programme aimed at assisting private 
companies to become more competitive, thus increasing their export potential. The TDP will 
come to an end in 2003 and is expected to be succeeded by a larger private sector development 
programme under the 9
th EDF. 
 
 
Other Instruments 
 
The European Investment Bank (EIB) has a portfolio of 18 loans in the amount of 150 million 
euro. During 2002, a water and sewerage project was agreed for Port Antonio in the parish of 
Portland, and on 6
th December the EIB signed a Finance Contract with three local banks to act as 
intermediaries for on-lending of EIB funds to small and medium-sized enterprises (SMEs).  
 
Programmes being implemented in Jamaica under the ambit of the Caribbean Regional 
Indicative Programme (CRIP) included: the Caribbean University Level Programme, the 
Caribbean Tourism Sector Programme, the CARIFORUM Cultural Centres Programme, the   6
University of Technology Programme, the Caribbean Maritime Institute Project, the Integrated 
Caribbean Regional Agriculture and Fisheries Development programme, the Caribbean Regional 
Environment Programme and the Integrated Development Programme for the Caribbean Rum 
Sector. 
 
Under STABEX, Jamaica was awarded 2,2 million euro and 6,6 million euro compensation for 
losses in the area of banana exports in 1999 and 2000, respectively. Frameworks of Mutual 
Obligations were signed for both amounts in 2002, which earmarked these resources for the 
rehabilitation of parochial and farms access roads.  
 
Under SYSMIN, the facility that compensates countries for losses in the mining sector, Jamaica 
was awarded 70 million euro for losses in the bauxite sector. These resources were applied to the 
Northern Coastal Highway Improvement Project.  
 
Jamaica benefited from funding originating from the following European Commission budget 
lines: Operational Support, Disaster Preparedness and Humanitarian Operations (ECHO), 
Decentralised Co-operation, Schemes concerning Developing Countries carried out by NGOs, 
Tropical Forests, Human Rights and Democracy and Developing Countries and Environment. 
The Special Framework of Assistance for the Banana Support Programme (BSP) is designed to 
help traditional ACP Banana suppliers to adapt to the new market conditions resulting from the 
EU’s common import regime, and to the changes resulting from the WTO’s ruling.  
 
 
Programming of the 9
th EDF 
 
The 9
th European Development Fund, which will start to fund the activities envisaged in the 
Cotonou Agreement, will be implemented on the basis of the Country Support Strategy and 
National Indicative Programme (CSS/NIP), 2002-2007 signed by Prime Minister, and the Head 
of EC Delegation in February 2002. 
 
The focal sectors identified in the CSS/NIP are private sector development and road 
maintenance. An important macroeconomic budget support programme is envisaged. Outside of 
the focal sector, there is a programme of decentralised co-operation and capacity building.   
 
For the implementation of these projects, Jamaica has obtained from the 9
th EDF an indicative 
allocation of 100 million euro. In 2002, preparatory work for the new programmes started with 
the committing of funds and contracting of consultants to prepare feasibility studies for the 
private sector and road maintenance programmes. A Financing Decision covering 30 million 
euro for SERP III (budget support) was taken in December.  
   7
 
 
2.  National  Development Strategies 
 
During 2002, the Government of Jamaica (GOJ) continued to implement the economic growth 
strategy outlined in the National Industrial Policy and Medium Term Policy Framework (MTPF) 
2002/03-2005/06, achieving some of its most important social and economic objectives, while 
identifying areas for adjustment. 
With the broad goal of achieving sustained economic growth in order to create employment and 
reduce levels of poverty, the GOJ is committed to a strategy of creating a stable macroeconomic 
environment, promotion of export-led growth and private sector and human capital development.  
At the same time, the Government, through policy and regulatory oversight of the country’s 
natural resources, seeks to safeguard the sustainability of economic development. This broad 
strategy is being implemented against the background of continued liberalization of external 
trade and the negotiation of additional trading agreements. These include the Free Trade Area for 
the Americas (FTAA) and the Economic Partnership Agreement (EPA) with the EU, which form 
an important part of the policy framework. Increased production, as well as improvements in 
productivity and competitiveness of major economic sectors are integral policy objectives under 
the strategy.  In support of these objectives, the development of private sector, including Micro, 
Small and Medium-size Enterprises and infrastructure improvement – especially road transport, 
are included among the major areas of focus.  
 
2.1 Economic growth 
 
The macro-economic programme seeks to achieve real economic growth with a low inflation 
rate, competitive exchange rates, and an interest rate regime conducive to the growth of 
investment. In view of low revenue inflows and the increased burden of public debt, fiscal 
adjustments and a responsive debt management are mechanisms which the Government 
continues to utilize in order to improve the fiscal balance and reduce the public debt as an urgent 
priority in the short to medium term.  The maintenance of adequate levels of official international 
reserves is also necessary in order to effectively manage the exchange rate and ensure some 
stability in the macro-economy, given periodic episodes of speculative demand and the known 
impact of movements in the exchange rate on domestic prices. The completion and consolidation 
of reforms in the financial sector also continue to be important in order to ensure sustainability. 
 
The MTPF Financial Programme for 2002/03 calls for : (a) a reduction of public debt and  debt 
servicing costs (b) real economic growth of 2% to 3% per annum (c) inflation rates of 6% to 7% 
per annum (d) orderly adjustment in the foreign exchange market (f) a build up of international 
reserves to cover 17.5weeks of imports. Fiscal adjustments were designed to lead to increased 
generation of government revenues and improved management of public expenditures. 
 
The challenge to the Government for the medium term, implied by the need to preserve a proper 
balance between inflation, exchange rate, interest rate and fiscal targets while ensuring adequate 
protection of the poor and vulnerable, was considerably complicated by developments during 
2002. Some of these result from developments during the year, including flood rains in May-
June and September, which impacted negatively on the Agriculture, Mining and Manufacturing 
sectors, as well as budget targets, and resulted in a higher rate of inflation. Others reflect the 
extended impact of developments during the previous year, such as the September 11 2001 
terrorist attacks on the United States, which adversely affected the tourism industry. Higher than 
normal activity in the foreign exchange markets, attributable to reduced tourism earnings and 
lower confidence, caused some instability and slippage of the exchange rate.    8
 
Against this background, Jamaica’s trade policy seeks to support the thrust for export-led 
economic growth by increasing the orientation of the domestic economy to competitive markets 
while expanding external markets for Jamaican exports. Jamaica is currently pursuing trade 
opportunities through ongoing agreements and negotiations in a number of fora at regional, 
hemispheric and wider international levels. These include: (a)  CARICOM Single Market and 
Economy (CSME)  (b) The Economic Partnership Agreement (EPA) with the EU, pursuant to 
the Cotonou Agreement; (c) Free Trade Area of the Americas (FTAA); and (d) WTO Doha 
Round. 
 
The Government’s activities in the transport sector contribute to achievement of the objective of 
providing adequate infrastructure to facilitate production and enhance social well-being, 
particularly in rural areas. 
 
The promotion of the private sector development is to be achieved primarily by improving access 
to credit, especially for small and medium sized enterprises (SMEs). These form an important 
part of Government’s overall private sector development strategy. Government is also pursuing a 
thrust to develop micro-enterprises and the promote integration of the informal economy. The 
promotion of industrial harmony, the reform of labour legislation, special assistance programmes 
to selected sectors/industries and an ongoing modernisation programme also form part of  the 
GOJ’s strategy to increase private sector investment. 
 
2.2  Social development  
 
Over the medium term, GOJ’s Social Policy is largely centred on human capital development, 
improving national security and justice, addressing the problems faced by at-risk children and 
youth and improving the quality of life for the poor. A complementary focus is the reform of the 
Social Safety Net to use welfare as a vehicle for fostering development among the poor, 
contributing to breaking the inter-generational cycle of poverty and providing services in an 
efficient and cost-effective manner. 
Included in the strategies toward poverty eradication are: 
(i)  fostering broad-based pro-poor economic growth through the development and 
implementation of a comprehensive rural development programme; 
(ii)  increasing access of the poor to labour and product markets via the strengthening of 
the nation’s education system, in addition to increased employment opportunities and 
access to output markets arising from (i) above. In terms of education, particular 
attention will be paid to early childhood development, improved quality and equity in 
basic education and expanded access to upper secondary education. On –the- job 
training and skills development for the youth will also be pursued. 
(iii)  Using a development-based approach to welfare by linking continued receipt of 
benefits to behaviour modification geared to build human capital; 
(iv)  Promoting community-based development. Special emphasis is placed on improving 
both social and economic infrastructure in rural and inner-city communities and in 
building the capacity of residents.   9
 
 
2.3  Eradication of Poverty 
 
Government’s strategy for the reduction of poverty, being addressed under the National Poverty 
Eradication Programme (NPEP), underscores the importance of community participation in the 
planning and implementation of services. The NPEP is responsible for co-ordinating, through a 
Programme Co-ordination and Monitoring Unit (PCMU), over  seventy programmes and projects 
which are being implemented by various agencies. Included among the programmes and projects 
being implemented are: Jamaica Social Investment Fund (JSIF), Inner City Renewal Project 
(ICRP), the Rural Electrification Programme (REP), the Micro Investment Development Agency 
(MIDA), Lift Up Jamaica, Social and Economic Support Programme (SESP) and Jamaica Drugs 
for the Elderly Programme (JADEP). 
 
2.4  Food Security  
 
The GOJ is committed to promoting self-sufficiency in domestic food crop production and 
agricultural productivity through the development and implementation of projects that target 
agricultural production and agricultural support services. The major projects supported by 
international development agencies are: the Eastern Jamaica Agricultural Support Project 
(EJASP) and Banana Support Programme, financed by the EU; the Agricultural Support Services 
Project (ASSP), financed by the Inter-American Development Bank (IDB); and the Citrus 
Replanting Programme, financed by the Caribbean Development Bank (CDB).  
 
2.5 Governance   
 
The main thrust of policies to improve governance includes the Local Government Reform 
Programme and related programmes such as the Public Sector Modernization programme, the 
Financial Management Information System (FMIS), the Human Resource Management 
Information System (HRMIS) and the Jamaica Social Policy Evaluation (JASPEV) Project. An 
integrated multi-agency approach to fighting crime is being practiced, featuring greater 
involvement of the society in crime prevention, better crime management, community policing 
and social upliftment programmes. These are being supported by reforms in the administration of 
the justice. Government policy is to strengthen and expand institutions for safeguarding the 
rights of citizens, e.g. the Office of Professional Responsibility, the Public Defender and the 
Police Public Complaints Division. 
Significant improvements in the institutional framework of Governance, particularly as these 
relate to the democratic process, have been critical to the successful holding of peaceful, free and 
fair elections, and form an integral part of the Government’s strategy framework. The Electoral 
Office of Jamaica (EOJ) and the Office of the Political Ombudsman play major roles. Legislation 
and institutional measures designed to increase transparency and reduce the risk of corruption 
include: the Access to Information Act, the Corruption Prevention Act and the National 
Contracts Commission. 
 
 
   10
 
2.6  Sustainable Development  
 
In keeping with its commitments to objectives enunciated at the 1992 Earth Summit and other 
fora, Government’s medium term strategy for sustainable development recognises the 
importance of a comprehensive approach, in which economic, social and environmental impacts 
are simultaneously considered. The strategy calls for careful attention to inter alia:  watershed 
and waste management, coastal zone management, poverty, crime and violence, competitiveness 
and trade. Social and economic policies take account of demographic, equity, gender, 
participation and other related issues. Sustainability also embraces such issues as governance, 
partnerships between government, the private sector, communities, NGO’s and the wider civil 
society.   
 
3.  Update on the Political, Economic and Social Situation 
 
Table 1 provides a summary of the social indicators for 2000 to 2002. As provided for in the 
Millennium Development Goals, equivalent indicators have been used in some cases. Forecasts 
for 2003 and 2004 were not available in time for the publication of the report.  
 
Table 1: Social Indicators 2000-2002 
 
INDICATORS  2000 2001  2002 
Percentage of population living on less than US$1 per day  2.0  3.0  n/a 
Percentage of under-nourished children 0-59 months  5.1  6.4  n/a 
Infant
1 mortality  per 1000 live births  24.5
2 24.5  24.5 
Maternal Mortality Rate per 100 000 live births   111.0  111.0  106.2 
Percentage of children 12-59 months immunized against measles  91.3  91.7  n/a 
HIV seroprevalence among pregnant women
3 
15-19 year old 
20-24 year old 
 
0.73 
1.62 
 
0.46
4 
0.97 
 
 
0.73 
1.68 
Sustainable access to potable water  (% ) 
(urban and rural) 
84.0 79.8  n/a 
  1999/2000 2000/2001  2001/2002 
Net
5 enrolment rates in primary education - Public Schools (%)  95.4  92.8  91.9 
Percentage of pupils starting Grade 1 who reach Grade 5
6 83.6  92.3  93.8 
Net Enrolment Rates Primary Level –  
(%) Females 
94.0 90.7  89.6 
Net Enrolment Rates Secondary Level, Grades 7-9 - (%) Females   77.1  72.8  87.9 
Total Enrolment Tertiary  Level –  
(%)  Females 
65.3 66.4  63.8 
Sources:   Planning Institute of Jamaica 
  Economic and Social Survey Jamaica (ESSJ) 2000, 2001, draft 2002 
                Jamaica Survey of Living Conditions (JSLC) 2000, 2001 
    Education Statistics 1994/95-2001/02 
Ministry of Health, National Aids Programme 
 
                                                           
1 Under 12 months 
2 As a result of problems with under-registration, the GOJ has decided to use the figure of 24.5%, based on a Ministry of Health 1993 Infant 
Mortality Study, until another study is conducted. 
3 Pregnant women 15-24 years who are HIV positive, expressed as a percentage of pregnant women in that age cohort. 
4 Data from the four parishes implementing the Mother to Child Transmission Prevention Programme, were excluded.   
5 All students of the required age cohort enrolled expressed as a percentage of that age cohort.  
n/a – not available  
6 Data on education refer to the twelve month period September to September.    11
 
 
The table shows that the proportion of population living on below US$1 per day is 3.0%, one of 
the lowest in Latin America and the Caribbean (World Bank Development Indicators 2002).  The 
increase over the 2.0% recorded in 2001, could be related to exchange rate differential between 
the two years. The proportion of children immunized against measles increased slightly between 
2000 and 2001. Although not statistically significant, the trend is being monitored. There are a 
number of difficulties with the data on infant mortality as a result of under-registration, while 
maternal mortality rates have improved somewhat.  The Jamaican population continues to enjoy 
good access to primary education, as net enrolment is above 90%. Females are well represented 
at all levels of education system, while males are relatively under-represented at upper secondary 
and higher levels. 
 
 
 
3.1  Democratic Process/Governance  
 
The national General Elections were held in 2002, resulting in the return of the incumbent 
administration. The elections were relatively peaceful, and featured the operation of a 
strengthened electoral machinery and the appointment of a Political Ombudsman to arbitrate 
differences among political parties.  In addition to the two traditional major parties, the elections 
also saw the participation of three minor parties, as well as independents. The elections were 
monitored by local and international NGOs such as Citizens for a Free and Fair Election 
(CAFFE) and the Carter Centre. CAFFE’s activities were part-funded by the EU, CIDA and 
USAID. The monitoring by the NGOs, along with the measures introduced by Government, 
contributed to the enhanced transparency of the electoral process.  
 
The GOJ/CIDA Democracy and Governance Project, with a total cost of C$ 4.8 million ($150.7 
million), was approved in 2002. This project contributed to the peaceful political process through 
the procurement of the services of national and international observers for elections. It will also 
support sub-project partnerships between civil society and public authorities in the area of 
community policing, anti-corruption and human rights. 
GOJ’s expenditure on National Security was $ 12.7 billion, an 11.2% increase compared to the 
previous year, while that for Justice amounted to $ 1.3 billion, 25.6% more than in 2002. The 
combined figure represented the second highest non-debt allocation in the budget, after 
Education. 
The Ministry of National Security benefited from increased collaboration and assistance from 
bilateral sources. Successes were recorded in reducing the traffic of illegal drugs through the 
island’s ports, assisted by the installation of newly-acquired ion-scan equipment at the two 
international airports.   
The National Crime Strategy stresses citizen involvement a component of crime-fighting, 
utilising mechanisms such as the Police Community Consultative committees and “community 
policing” initiatives in several volatile communities. 
Complaints about police misconduct were reported to and dealt with by the Office of 
Professional Responsibility and the Police Public Complaints Division, two bodies responsible 
for investigating such cases. The Office of the Public Defender also dealt with complaints. Local 
and international human rights organisations, such as Jamaicans for Justice, the Independent 
Jamaica Council for Human Rights and Amnesty International participated actively in 
representations of aggrieved citizens, and in (the case of local human rights NGOs) making   12
contributions to legislative debates such as those relating to the Constitutional amendment to 
institutionalise a Charter of Rights and Freedoms.  
 
In the interest of justice, participation and transparency, the GOJ, in the latter part of 2001 
established a Commission of Enquiry to investigate civil unrest in West Kingston earlier that 
year, which led to the deaths of both civilians and members of the Jamaica Constabulary Force. 
The Commission, chaired by a retired Canadian judge completed its investigations in 2002, and 
prepared a report in which they found that the security forces acted satisfactorily in the execution 
of their duties.  Conflict prevention, mediation and resolution were assisted by the efforts of the 
Dispute Resolution Foundation (DRF) and the Peace Management Initiative (PMI). The DRF 
focussed on training in mediation skills, and conflict resolution techniques while at the same 
time offering services in mediation. The PMI facilitated specific interventions to prevent and 
settle inter and intra community disputes, and coordinated community actions against crime and 
violence. Despite these and other interventions, as well as some successes during the year, the 
issues of crime and violence continue as high priority areas.  
 
3.2 Economic  programme     
 
Table 2 shows macroeconomic indicators for 2002.  Real GDP growth continues to be low, 
declining slightly to 1.0% from the 2001 figure of 1.7%. Inflation however, continues to be 
maintained in single digits, falling to 7.3%, compared to 8.8% in 2001. The Net International 
Reserves (NIR) fell 13.2%, while the Central Government Balance, a deficit, increased by 56.0 
% to $33.4 billion for April-December, and the Debt Service/GDP ratio increased by 2.8%. 
The macroeconomic programme remains largely on course in terms of the broad stabilisation 
objective and in relation to some important targets, such as inflation. However, the growth 
targets have been adversely affected by, among other things, the slow recovery of the Tourism 
sector from the effects of the September 11 2001 terrorist attack on the USA, as well as the 
dislocation in the Agriculture, Mining, and Manufacturing sectors, and on infrastructure as a 
result of flood rains in 2002.  
Table 2:Macro-Economic Indicators 
 
INDICATORS  2000 2001 2002 
Real GDP Growth  0.7  1.7  1.0 
Inflation 
 (12 month point-to-point) 
6.1 8.8 7.3 
Net International Reserves (US$m)  969.5  1840.7  1597.0 
  F.Y. 2000/01  F.Y. 2001/02  F.Y. 2002/03 
Central Government Balance (J$m)  4175.0  -21413.3  -33420.6 
Central Government Balance (% of 
GDP) 
1.4 -7.4  -8.0 
Debt Servicing (%of GDP)  32.9  35.4  27.7 
 
 
The net effect was a growth rate of 1.0 %, instead of the 2-3 % projected in the Medium Term 
Programme. Fiscal operations were also adversely affected by the above factors, as well as less 
than expected inflows of revenue. Preliminary data on the fiscal accounts for the F.Y. 2002/03 
indicates a fiscal deficit of approximately 8.0% of GDP, relative to a target of 4.4%. For the 
fiscal year 2003/04 the impact of the fiscal deficit on the debt stock and debt servicing will be 
dependent on the Government’s success in increasing its revenue intake, while curtailing its non-
debt expenditure. These measures will also limit the extent to which the GOJ will need to source 
funds, domestically or externally to finance the deficit. Debt servicing costs will also be 
dependent on the stability of the exchange rate. The exchange rate suffered a 7.5% nominal   13
depreciation (2.5% real depreciation) as a result of the emergence of speculative demand, forcing 
the Bank of Jamaica to draw down on the NIR in order to stabilise the market. The NIR, 
however, continue to be substantial, representing approximately 27.9 weeks imports at year-end.   
 
The immediate outlook for the macroeconomic programme is one of extremely tight fiscal 
management.  This will have implications for growth, unless significant improvement can be 
accomplished in the area of productivity. Government has stressed the appropriateness of a 
renewed social partnership arrangement between organized labour, employers and itself as a part 
of its strategic response. At the same time, increased dynamism and responsiveness of the private 
sector and increased foreign investment remain critical to the achievement of programme 
objectives. 
 
The increased investments in dynamic sectors of the economy - such as Tourism, 
Telecommunications, Financial Services - increased productivity and efficiency, and improved 
competitiveness are important elements for achieving the objective of export-led private sector-
driven growth in the medium term. Bearing this in mind, Government has placed some emphasis 
on the Information and Communications Technology (ICT) sector. During 2002, investment 
activities in the ITC sector continued to be strong, making this the leading growth sector in the 
Jamaican economy.  Most of the growth however came from Telecommunications, which 
continues to expand under the impetus of liberalisation, and which is projected to accelerate as a 
result of full liberalisation in March 2003.  Despite a slowdown at the lower end of the 
Information Technology sub-sector, e.g. call centres, the ICT sector as a whole continues to hold 
serious potential for generating employment and export income. 
 
Structural reforms, promoting a competitive market environment and private sector efficiency 
continue to be extremely important. The creation of an improved environment for investment 
will be facilitated by upgrading infrastructure, enhancing human resources and reforming labour 
markets, as well as increasing the efficiency of public sector investment facilitation services, 
reducing bureaucracy and providing support to export-oriented SMEs. Efforts to increase the 
integration of the informal sector into the formal economy, an aspect of private sector 
development, are ongoing: Government has reviewed the findings of a recently-completed  study 
on the size and  scope of the informal sector . 
 
In the area of trade, notable developments during 2002 were: (a) the commencement of 
negotiations on Economic Partnership Agreements between the EU and ACP States; Jamaica 
was approved to receive support under the ACP-wide programme of assistance for capacity 
building; (b) Jamaica will benefit from additional  market opportunities as a result of the free 
trade and partial scope Agreements between CARICOM and the Dominican Republic, 
Venezuela and Cuba; (c) Jamaica participated in the Seventh Meeting of Ministers Responsible 
for Trade, in Ecuador, November 2002. The meeting recommended the establishment of the 
Hemispheric Cooperation Programme as a central element of support for the FTAA. Preparing 
the legal framework of the CSME, Parliament approved Jamaica’s participation in the 
establishment of  a Caribbean Court.  
 
3.4   Social Development  
 
Data from the Survey of Living Conditions 2002 indicate that the number of individuals island-
wide living below the poverty line was 18.2%
7, maintaining the downward trend observable 
since 1994. The incidence of poverty continues to be highest in rural parishes.  
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The National Poverty Eradication Programme (NPEP) continued to pursue its objectives through 
focused community empowerment and development activities, implemented by agencies such as 
the Social Development Commission (SDC) and the Jamaica Social Investment Fund (JSIF). 
Total expenditures on NPEP projects  to date are expected to reach $34.26 billion  by the end of 
2002/03, including $4.86 billion allocated in 2002/03. 
Noteworthy achievements under the National Poverty Eradication Programme (NPEP) included: 
Jamaica Social Investment Fund: In its sixth year of operation, project approvals increased 
67% in value and 24 % in number over the previous year. Over 76% of the committed funds 
were spent in rural communities, the areas of greatest concentration of poverty. 
Approximately 40 inner city communities benefited from 138 projects.  The  GOJ/World 
Bank  Community Development Project, the GOJ/CDB Infrastructure Project  and the 
GOJ/EU Poverty Reduction Project (PRP)  under which JSIF funds  projects in 
infrastructure, social services and organizational strengthening, are complementary in the 
goal of  strengthening community capacity , fostering empowerment and building social 
capital while improving access to social services and infrastructure. 
 
The Inner City Renewal Programme (ICRP) has been operational since 2001 and is being 
completed on three phases over a five-year period. The programme is aimed at facilitating 
the renewal of selected communities which have been affected by urban blight. The 
community component of the ICRP progressed during 2002 with rehabilitation work 
completed in pilot communities. Under the ICRP-JSIF Participation Assistance Project 
capacity building was completed in seven communities.  
 
 
Access to electricity was extended to over 4,000 rural households with the installation of 
145 km of distribution lines and wiring of homes under the Rural Electrification Programme 
(REP).  This was facilitated by a US$ 1.82 million CDB grant. Under REP’s Revolving 
Loan Fund, an additional 200 homes were wired and work commenced on the installation of 
48.3 km of new lines.  When completed, a total of 800 households will receive access to 
electricity. 
 
As the Micro Investment Development Agency (MIDA) took steps to reinforce its role as a 
funding agency targeting poverty reduction, the number of small and micro-enterprise 
projects supported  increased by 10% to 1,583. The projects, valued at $147.2 million, 
covered the areas of manufacturing, agriculture, personal services and distribution. Females 
accounted for 51.6% of the projects financed and 46.9% of the value of loans. The projects 
generated employment for 3,427 persons, 14.2% more than in 2001. 
 
The Government, with funding support from the Inter-American Development Bank, 
continued the Social Safety Net Reform Programme.  The rationalisation of existing 
programmes targeting the most vulnerable under the Programme for Advancement through 
Health and Education (PATH) was the major component of the safety net reform. 
Implementation of PATH commenced in 2002. To date, over 200,000 individuals 
representing 62,100 families have been selected for participation, with children making up 
71% of the target population. The safety net reform process also included the completion of 
evaluations of the Social and Economic Support Programme (SESP) and the island’s 
Infirmaries.  
 
The Jamaica Social Policy Evaluation Project, funded under the GOJ/DFID cooperation 
programme at a cost of US$0.7 million ($55.9 million), was launched. Its achievements   15
included the completion of the Social Policy Framework and Action Plan, 2002-2007 and 
the design of the Youth Inclusion Prototype. 
 
The US$ 15.0 GOJ/IBRD HIV/AIDS Management, Prevention and Control Project was 
approved in 2002. This project will expand the preventives programme, improve care, support 
and treatment, and strengthen the Government’s multi-sectoral capacity to respond to the 
epidemic. 
 
3.5  Food Security  
 
Government initiatives in the Agricultural Sector in support of food security included the 
GOJ/IDB Agricultural Support Services Project, which seeks to enhance the quality and delivery 
of agricultural support services mainly through improving extension, marketing and research 
services, upgrading systems for safeguarding animal and plant health, and food safety and 
supporting the implementation of agribusiness  projects; The project  provided funding for 
agribusiness projects in the livestock and agro processing as well as the expansion in  production 
of  agricultural exports. 
 
3.6  Disaster Prevention Mechanisms 
 
During 2002, the Office of Disaster Preparedness and Emergency Management (ODPEM) 
undertook several disaster prevention and mitigation initiatives.  Foremost among these efforts is 
the   National Hazard Mitigation Policy which is currently being developed (now at the 
discussion paper stage). This policy will set the overarching framework for guiding mitigation 
mechanisms.  Capacity building of ODPEM is currently taking place under the public sector 
modernization programme. With their qualified staffing and infrastructure installed (GIS), 
ODPEM undertook six projects which are guided by the principles of   disaster preventative and 
mitigation in 2002. In general, the output for the projects varies from public awareness to hazard 
mapping for guiding the planning process.  Additionally, Planning Institute of Jamaica in 
collaboration with Economic Commission for the Latin America and the Caribbean (ECLAC) 
spearheaded national training sessions on damage assessment of post disaster events.  The 
training targeted the public sector, the private sector and academia.  
 
 3.7  Critical environmental trends 
 
Over the last 10-20 years, the ability of Jamaica’s forests to generate multiple benefits has been 
reduced due to increasing deforestation. In response the Government continued the 
implementation of several watershed management programmes, chief among these are the 
National Forestry Management and Conservation Plan, and the National Integrated Watershed 
Management Programme. A White Paper for a Watershed Policy was tabled for approval by the 
Cabinet. 
 
The quality of island’s ground water supply is relatively high and suitable for human 
consumption with minimal treatment. However, marine and terrestrial water resources are under 
threat from the inappropriate disposal of solid and liquid wastes in rivers, gullies and open 
spaces. To counter these problems, municipal waste collection and disposal are being 
rationalized by the newly created National Solid Waste Management Authority through the 
National Solid Waste Management Programme.  In addition, trade effluent standards are being 
developed by the National Environmental Planning Agency (NEPA).  
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Data on the status of the country’s biological resources and biodiversity are inadequate. Some 
animals species classified as endangered are showing signs of recovery as a result of the success 
of conservation programmes. Planned introduction of exotic species is now regulated, while 
accidental introduction is still problematic and is to be addressed via a targeted education 
programme. The  continued implementation of the National Biodiversity Strategy and Action 
Plan serves to ensure the sustainable management and use of Jamaica’s biodiversity. 
 
 
 
 
4.     Overview of past and ongoing co-operation 
 
The National Indicative Programmes for the 7
th and 8
th EDF were signed on 20 March 1991 and 
28 February 1997, respectively.  
 
During 2002 projects relating to the following areas of co-operation were implemented: 
 
Co-operation in Focal Sectors 
-  Poverty Alleviation (8
th EDF) 
-  Infrastructure Development (7
th & 8
th EDF) 
 
Macroeconomic Support 
-  Support for Economic Reform Programme (SERP I and II – 8
th EDF) 
 
Co-operation outside Focal Sectors 
 
-  Support to NAO (8
th EDF) 
-  Private Sector 
 
The Country Support Strategy and National Indicative Programme (CSS/NIP), 2002-2007 for the 
9
th EDF was signed in February 2002
8. The two focal sectors identified in the CSS/NIP are 
private sector development and road transport development.  There is also provision for a 
macroeconomic support programme. Outside of the focal sectors a programme of decentralised 
co-operation and capacity building is envisaged. An allocation for unforeseen needs (emergency 
assistance and loss in export earnings) is also provided.  
 
 
4.1.   Focal Sectors 
 
4.1.1 Poverty  Alleviation 
 
a) Results  
 
i. Start implementation of National Poverty Eradication Programme (NPEP) 
The NPEP is in its 7
th year of implementation, and its activities are co-ordinated by the 
Programme Co-ordination and Monitoring Unit in the Office of the Prime Minister.  Preliminary 
data from the Survey of Living Conditions 2002, indicates the incidence of poverty is 18.2%, 
which is in keeping with the downward trend observed since 1994. 
 
ii. Allocation of sufficient budgetary resources 
                                                           
8 The CSS/NIP can be viewed at: http://europa.eu.int/comm/development/strat_papers/index_country_fr.htm.   17
To underscore the commitment to the NPEP, the GOJ is projected to spend $34.5 billion by the 
end of the financial year 2002/03, up from the original estimate of J$15 billion when the 
Programme was established in F/Y 1995/96. This includes $4.9 billion allocated in F.Y. 2002/03. 
 
iii. Formulate and review policy for water 
The Ministry of Water and Housing prepared the Water Policy in collaboration with the National 
Water Commission (NWC) in 1999.  Cabinet has approved the document, which currently 
guides the sector.  
 
iv. Implementation of Support to Rural Development  
The Eastern Jamaica Support Project (EJASP), the successor to the Morant Yallahs Agricultural 
Development Project (MYADP) is in its third year of implementation.  
 
v. Facilitating the work of decentralized partners, notably NGO’s involved in field 
A participatory approach to development planning is increasingly being adopted by GOJ.  This 
has involved the establishment of consultative mechanisms by which civil society represented by 
a wide range of NGOs and CBOs to provide input in policy making and the implementation of 
programmes. This approach was effectively demonstrated in 2001 during the preparation of the 
CSS. 
 
 
b) Activities 
 
PRP (6,078,579 euro) 
 
The First Annual Work Programme activities under the Poverty Reduction Programme (PRP) 
commenced in January 2002 and a number of consultancies and training work shops have been 
undertaken aimed at staff of the Jamaica Social Investment Fund (JSIF).  The Memorandum of 
Understanding for the Capital Fund component was signed in April 2002 and it outlines the 
duties of all the parties involved.  Implementation of the Whitfield Town Sanitation Project (the 
first subproject under the capital fund component) commenced in November 2002 with the 
appointment of a project manager.  At the end of 2002, the Community was awaiting approval of 
the design from the National Water Commission in order to proceed further. Other sub-project 
proposals of the PRP were at varying stages of the approval process. 
 
Difficulties causing delays in 2002 
The differences between the Financing Agreement (FA) and European Development Fund (EDF) 
Guidelines with regard to the level of contribution from the beneficiary communities, led to 
extensive discussions between the NAO and the Delegation.  It was agreed that the contribution 
from communities would be 25% of the total cost of each project. This requirement led to some 
delays as the JSIF had to make some procedural changes in order to accommodate this deviation 
from the norm within JSIF. 
 
Another concern is that there were no task managers appointed for this project in Brussels which 
has caused serious delays in the approval of requests sent to Headquarters. 
 
 
EJASP (6,900,000 euro)  
 
The 8
th EDF NIP allocates  euro 6.9 million (or some 12.5% of the available resources) to the 
Eastern Jamaica Agricultural Support Project (EJASP). The project is in line with the   18
Government of Jamaica’s (GOJ) poverty alleviation and agricultural support policies, the overall 
objective being to improve the standards of living of small scale farming households in the four 
eastern parishes of Jamaica (St. Mary, Portland, St. Thomas and St. Andrew). The Financing 
Agreement (FA) was signed on 13 December 1999. Rider No. 1 to the Financing Agreement, 
approved by the European Commission in September 2001, increased the amount of funding 
from 6 million euro to 6,9 million euro and changed the number of Annual Work Programmes 
(AWP) from 3 to 4 without extending the project end date, which remains 31 December 2004.  
 
A mid-term evaluation of the project was conducted in the first quarter of 2002, during which the 
logical framework, the implementation schedule, the Objectively Verifiable Indicators (OVIs) 
and the assumptions were revised. The mid-term evaluation suggested that to further enhance the 
implementation of the project, that the project focuses on institutional strengthening beyond 
project end-date, and capacity building, specifically in business management, is required for 
achieving sustainability of the sub-projects.   
 
EJASP was again monitored by a mission from Brussels in October 2002 following their visit in 
2001.  According to the monitoring report, in the design of the project insufficient attention was 
paid to sustainability, institutional strengthening, human resources development, marketing, 
availability of credit facilities and land tenure issues. Based on the lessons learnt from the 
MYADP, addressing land tenure issues involved protracted activities and delays outside the 
control of the project. The report indicated that the project has adapted and has given the 
necessary attention required regarding these areas of design weakness.  The monitoring report 
also states that while the overall objective and project purpose can be regarded as well designed, 
the Government pays little attention to rural development. Therefore sustainability of the project 
could be a serious concern when EU funding ends.  
 
In order to address these shortcomings, EJASP hosted a marketing workshop bringing together 
the private and public sector, RADA, the NAO and the PMU. Furthermore, a Training of 
Trainers (ToT) programme was commenced, which is aimed at institutional strengthening, 
capacity building and extending training to the final beneficiaries. 
 
The 3
rd Annual Work Programme (April 2002-March 2003) and 4
th Annual Work Programmes 
(April 2003-March 2004) increased attention to capacity building in the areas of record keeping 
and financial management. 
 
An agreement was signed between EJASP and the Banana Export Company (BECO), which is 
the Implementing Agency of the EU Special Framework for Assistance traditional ACP banana 
exporter, for the PMU to implement a JMD 7,850,000 Plantain Replanting Programme over 12 
months starting in April 2002. The Programme is expected to benefit of 250 growers in Portland, 
St. Thomas and St. Mary 
 
Effectiveness to date 
Participation in the four parishes is high and beneficiaries have access to and benefit from 
services provided, this being ensured by the bottom-up approach adopted by the project. The 
current adaptation to assist “Apex” Groups (Associations, Groups that lead projects) allows the 
potential for assistance to be given to many more individuals and is proving effective. OVIS at 
purpose level stipulate that real incomes of participating farmers increase by at least 25% in the 
fourth project year and that 15% of small farmers. 
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Potential sustainability 
The mid-term review found that the EJASP has worked to ensure ownership of the sub-projects, 
using a truly “bottom-up” approach. However, at the institutional level of RADA, since the PMU 
has been autonomous, the transfer and capacity strengthening of the RADA has been somewhat 
undermined.  This weakness was also identified by the monitoring mission, and recognizing that 
there are also financial limitations within RADA.  In addition, although RADA has undergone 
several operational review, the findings and recommendations are yet to be implemented, which 
could be linked to the above constraint. Currently there is no explicit rural development policy. 
Support for the project is very high, within RADA and the Ministry of Agriculture.  Although 
groups have been exposed to various training, the groups still require a lot of “handholding” to 
become more self-sufficient once EU-funding ends.   
 
One of the challenges for the RADA will be to adequately identify existing NGOs and private 
organisations to develop partnerships with for the sub-projects, as the rural communities are 
unlikely to be able to afford to finance extension services.  
 
 
Rural Water Supply Phase II (10 million euro) 
 
In March 2000 the Government of Jamaica and the European Commission signed the Financing 
Agreement for 10 million euro for the Rural Water Supply Phase II project (see below). This 
project, which falls within the focal sector of poverty reduction under the 8
th EDF, includes the 
design and construction of four schemes the rural areas of Milk River, Christiana/Spalding, Hope 
Bay, Shettlewood. 
 
The launch of the RWS II suffered major delays arising from the annulment of the tender in May 
2001 and the subsequent decision to amend the tender dossier.  There was some reluctance to 
approve the dossier by the Commission in Brussels until it was satisfied with the progress of the 
special conditions in the FA, and this contributed to the delay. 
 
After extensive consultation, the tender dossier for the engagement of the design and supervision 
consultant was substantially completed at the end of 2002 and it is expected that the tenders 
would be launched in January 2003 to enable the mobilization of the Consultant in mid-2003. 
 
Preparation of an Asset Management Plan for National Water Commission (80,000 euro) 
 
The preparation of the AMP was considered a critical issue to be addressed, as is reflected in the 
special conditions of the F.A that “ the Government will define a program and identify the 
necessary resources (financial and man power resources) for the implementation of a structured 
and comprehensive country wide water supply asset record and management system. This is a 
precondition for the award of the design and supervision contract.” 
 
In September, the European Commission (EC) and the National Authorising Officer (NAO) 
launched a contract for technical assistance to the NWC to prepare the AMP. On the basis of a 
diagnostic to be carried out on the NWC’s activity, the Consultant will, in collaboration with 
NWC’s management, establish the guidelines of the AMP, develop and design the different 
components of the AMP establishing detailed needs in terms of means, human resources and 
financial resources for the implementation and prepare an Action Plan to ensure timely and 
effective implementation of the AMP. 
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The EC is also prepared to give support in technical assistance to the senior management of the 
NWC in order to strengthen the capabilities of this entity in strategic management and to give 
support to the NWC reform process, in keeping with the principles promulgated in the Public 
Sector Modernization Programme. 
 
 
c) Degree of integration of cross cutting themes (gender issues, environmental issues and 
institutional development and capacity building) 
 
The objective of the Poverty Reduction Project is to alleviate poverty in the most vulnerable 
areas of Jamaica by ensuring that poor communities have access to  adequate water supply, 
health and sanitation facilities, and that there is increased participation by the members of these 
communities in the choice and implementation of sub-projects. . The project also provides for 
considerable institutional development and capacity building to both the implementation agency 
and community-based organisations. 
 
The overall objective of the Rural Water Supply Project is to improve the standard of living in 
the rural areas of Jamaica, through the implementation of new potable water supply systems and 
the refurbishment and rehabilitation of existing systems. 
 
 
Gender balance has been considered and incorporated into the subproject design of EJASP. It is 
also taken into account at the management level of the project and for the selection of 
beneficiaries. Increased attention was given under EJASP to capacity building at farmers/group 
level, in particular of those that benefit from the sub-projects and training in business 
management.  
 
 
4.1.2 Infrastructure  Development   
 
 
Infrastructure development – Second focal area of 7
th and 8
th EDF NIP 
 
A) Results 
 
i. Formulation of road maintenance policy 
 
The GOJ has begun the preparation of the National Transport Policy (NTP), and is still 
committed to the process.   
 
The preparation of the 9
th EDF support to the road sector is also in progress (see details herein 
after). 
 
ii. Allocation of sufficient budgetary resources 
 
Road sector 
 
As a result of fiscal constraints, GOJ supplements its budgetary allocation to road maintenance 
through a guarantee of loans from commercial banks to those contractors involved in road 
maintenance.  These loans may not appear in the supplementary estimates (budget) of the year in 
which they were guaranteed, but provisions are made for their repayment from subsequent   21
supplementary estimates. Given the GOJ’s debt position, this is not a sustainable option for 
financing road maintenance and therefore the ongoing effort to operationalise the Road 
Maintenance Fund.   
 
In this regard, a Road Fund Act was approved by Parliament during the year. The allocation of a 
third of the vehicle remigration tax to the Fund, is deemed insufficient to finance the 
maintenance of the entire road network. The financing of the road fund has not yet started. This 
implies that road maintenance continues to be planned and financed on an emergency response 
basis.  
 
 
Water Sector 
 
With the support of EDF financing in September 2002, a technical assistance was provided to the 
National Water Commission in order to design the asset management system (AMS) to be used 
to operate the NWC’s water supply network. This is the first step to be followed by the 
identification of the relevant financial resources and the upkeep of the AMS in order to ensure 
the maintenance of the existing infrastructure. Following the Financing Agreement No. JM 6003 
(Rural Water Supply - Phase II March 2000) the Government should “identify the necessary 
resources for the implementation of a structured and comprehensive countrywide water supply, 
water asset record system” (see also section 4.1.1.). 
 
 
b) Activities 
 
Road sector 
 
8 JM 025 – Preparation of the 9
th EDF support to the road sector in Jamaica (80,000 euro) 
 
As indicated in the Medium Term Policy Framework GOJ remains committed to the provision of 
adequate infrastructure to complement increased levels of private sector investment.  In this 
regard various projects have been initiated by the Government including Airport Rehabilitation 
and Upgrading, Segments 1, 2 and 3 of the North Coast Highway and Highway 2000.  
 
Despite the existence of this broad policy objective, there is no clearly defined policy and 
strategy for either the transport sector, or the road sub-sector which therefore limits the 
effectiveness of the government in responding to the needs of the sector.  
 
A consultant was contracted to design the 9
th EDF support to the road sector in Jamaica. As at 
December 2002, a draft report was completed and circulated for comments.  In addition, the 
consultant drafted the Terms of Reference for a short term technical assistance to the Ministry of 
Transport and Works, to assist in completing the preparation of a road sector policy and road 
master plan (with particular consideration to the road maintenance). The TOR for a longer term 
TA in institutional strengthening and training for all the stakeholder involved in the sector, 
namely, MoTW, National Works Agency and the Ministry of Local Government and 
Community Development.   
 
7 JM 006 / 8 JM 012 - Road Rehabilitation and Institutional Strengthening (RRISP, 
16,200,000 euro) 
The RRISP project (7 JM 006) regarded the rehabilitation of 100 km of tertiary roads in the 
parishes of St. Andrew, Portland and St. Mary. The project started in April 1999 and was   22
completed in November 2002 when the final acceptances were granted for the four lots in which 
the project was split. 
 
The cost of the project was increased from 13.5 million up to 16.2 million euro as a result of 
price revision and increase in the scope of the works. A dispute is in progress with the 
Contractors regarding the application of the revision of prices. The final account will be closed 
once a settlement is reached.  
 
Northern Coastal Highway Improvement Project Segment 3 – 7
th & 8
th EDF (80,000,000 
euro) 
As a result of the financial constraints faced by the Ministry of Transport and Works the project 
was downscaled in 2001 with EC approval. Accordingly, a Consultant was engaged to carry out 
the re-design and the completion of the tender documents associated with this change of scope. 
In April 2002 it was agreed to include the relocation of water pipes in the works contract.  The 
survey and the design of the pipes lines to be replaced have been prepared.  
 
The acquisition of lands necessary to carry out the works, the relocation of electricity and 
telephone services interfering with the road works are under Government’s responsibility. 
During 2002 the Project Administration Unit supervised the preparation of surveys and technical 
documentation related to the latter. 
 
A complementary study regarding the economical viability of the project was launched. The 
study will update the economical analysis carried out in 1995 and in 1997 which were used for 
the preparation of the financing proposal. The implementation of the study is in progress. 
 
7 JM 023 / 024 -  Negril-Ocho Rios Wastewater Project 
 
The works regarding the Negril-Ocho Rios Wastewater Project (7 JM 023 / 024) were completed 
in December 1999. The project involved the construction of 26 km of sewers, 11 pumping 
stations and stabilization ponds in Negril, and the construction of 20km of sewers, 7 pumping 
stations, oxidation ditch treatment plant and a sea outfall in Ocho Rios. Advisory and Monitoring 
Wastewater Committees were created in association with local communities in order to secure 
sustainability and ownership. 
 
The closure of the project is still pending because of claims presented by the Contractor. 
 
8 JM 017 -  Negril Wastewater Project - Waste Stabilization Ponds (149,000 euro)  
 
As a result of settlements of the embankments of the stabilization ponds in Negril a study was 
launched in November 2001 in order to assess the problem and to prepare the design of the 
possible works to restore the original specifications of the ponds in terms of capability of water 
treatment. The study, which is progress, suffered numerous delay during implementation as a 
result of the site being inaccessible for geotechnical works and the failure of the geotechnical 
contractor to fulfil his testing obligations. 
 
 
c) Degree of integration of cross cutting themes  
 
Road sector 
The Jamaican transport sector accounts for 7.3% of constant price GDP and its share has been 
increasing steadily during the past decade. After the public rail transport ceased in 1992 road   23
transport became the most important land transportation mode.  It is evident that an adequate 
policy supporting the road sector and a well maintained road network are basic factors to 
improve competitiveness and productivity of the economic system and will foster the 
development of the private sector (focal area – 9
th EDF). 
 
Water sector   
The implementation of wastewater projects, such as Negril-Ocho Rios Wastewaster, is an 
important activity in order to protect the environment and make sustainable the tourism industry. 
This matter has particular relevance in Jamaica where tourism is fostered by the natural resources 
of the country. 
 
The implementation of rural water projects will ensure adequate social development in providing 
better living and health conditions in poor communities. The identification of the rural schemes 
where the project RWS II will provide improved water supply has been carried out also 
considering the poor living conditions characterizing the above mentioned areas   (decentralized 
cooperation focused on poverty alleviation is a non-focal sector of 9
th EDF). 
 
 
4.1.3  Macroeconomic Support  
 
Between 2000 and 2002 the Support to the Economic Reform Programme (SERP) I & II has 
provided a total of 52.4 million euro in direct budgetary support to the GOJ. In addition, SERP I 
& II provided 3.3 million euro for long term technical assistance and a Human Resources 
Development and Institutional Strengthening Programme (HRDIS) to the benefit of the Ministry 
of Finance and Planning, the Planning Institute and other key Government services contributing 
to economic policy. In May 2002 the last tranche of budget support under SERP II – 6.4 million 
euro – was disbursed.  
 
In November 2002 the Commission approved the Financing Proposal for SERP III under the 9
th 
EDF. SERP III provides 27 million euro of direct budget support to be disbursed in three 
tranches starting in fiscal year 2003/2004. A technical assistance and institutional 
strengthening/capacity building programme amounting to 3 million euro is envisaged for the 
duration of the project and will focus on justice and security . 
 
 
a)  Results 
 
(i) Reduction of debt and interest expenditure 
 
The budget support has contributed to GOJ’s deficit-reducing efforts by allowing the GOJ to  
reduce the level of debt and with it interest expenditure, while simultaneously maintaining the 
levels of investment in the social sector. 
 
(ii ) Maintain levels of social and capital spending 
 
Conditions concerning GOJ’s expenditure to specific areas of the social sector were fulfilled in 
that they substantially exceeded the support provided by SERP.  
 
(iii) Enhancing policy dialogue between EU and GOJ 
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The policy dialogue between the EC and the GOJ has continued during 2002 in the context of the 
Steering Committee meetings, quarterly macro-economic reports, and the association of the EU 
to IMF missions, GOJ meetings and to meetings with the Minister of Finance and Planning. The 
fact that the magnitude of the deviation from the deficit target, which occurred at the end of 
December 2002, had not been anticipated shows the need for a further strengthening of the 
dialogue, in particular with a view to planned future budget support. 
  
(iv) Enhancing capacity of institutions responsible for economic management (including public 
expenditure review and debt management 
 
SERP funding of a long term Debt Specialist in the Ministry of Finance and Planning and of a 
debt strategy workshop have been instrumental in the design of a new GOJ Debt Strategy. The 
HRDIS AWP, prepared and administered by the Programme Specialist, further supported the 
implementation of the strategy through short-term technical assistance.  
 
 
b)  Activities 
 
In May 2002 the final tranche of SERP II – 5.4 million euro – was disbursed and under the 
Human Resources Development and Institutional Strengthening Component (HRDIS) technical 
assistance and training were provided notably to the Ministry of Finance and Planning and the 
PIOJ. 
 
A Financing Proposal for SERP III was prepared by the Delegation, PMU and NAO, and 
approved by the Commission in November 2002.. Implementation of the second work 
programme continued, and preparatory work was done for the final work programme under 
SERP I and II, as well as for the first work programme under SERP III. The signing of the SERP 
III FA and the approval of the first AWP are expected for the first half of 2003. The institutional 
strengthening/capacity building component of SERP III will focus on the justice and security. 
 
 
c)  Degree of integration of cross cutting themes (gender issues, environmental issues and 
institutional development and capacity building) 
 
Capacity building and institutional strengthening are key components of SERP. The intention is 
go beyond debt relief by simultaneously enhancing the capacity of the GOJ to address the 
challenges it faces.  
 
 
4.2.   Projects and Programmes outside focal sectors 
 
4.2.1  Public Sector Modernisation Project (PSMP) –2,028,446 euro 
 
The EU funding of the PSMP is part of a wider programme, the Jamaica Public Sector 
Modernisation Project, which started in March 1997. Other contributors are the World Bank 
(loan of 25.8 million euro) and the UK Department for International Development (DFID) (grant 
of 2.7 million euro). The Jamaican Government will provide counterpart funding of up to 23.6 
million euro and approve the restructuring plans. 
 
The EU component is limited to two operational entities: the Planning Institute of Jamaica 
(PIOJ) and the Works Division of the Ministry of Transport & Works and implementation is in   25
two phases: development of the Modernisation Plans in phase I and implementation of the Plans 
under phase II. 
 
 
a)  Results 
Modernisation plans were completed for both the PIOJ and the National Works Agency (NWA)
1 
in June and October 1999, respectively and a one year consultancy for the implementation of the 
plan for the PIOJ commenced in August 2002.  
 
b)  Activities 
 
A consultancy was engaged in August 2002 for the implementation of the Modernisation Plan of 
the PIOJ. A workplan was approved. Its progress is being overseen by a project coordinator 
within PIOJ, a steering committee and by taskforce meetings for each of the operative areas. 
 
 
c) Degree of integration of cross cutting themes (gender issues, environmental issues and 
institutional development and capacity building) 
 
The public sector modernisation project aims at institutional development and capacity building 
and is a critical component of GOJ’s overall thrust towards good governance and sustainable 
development. 
 
 
4.2.2  Institutional Strengthening of Planning Institute of Jamaica (ISPIOJ) – 7
th EDF 
(435,000 euro) 
 
Article 224(I) of the Lomé IV Convention provides assistance for the human and material 
resources necessary for efficient and effective administration and supervision by the NAOs of 
interventions financed by the European Development Fund. In this context the Planning Institute 
of Jamaica (PIOJ) both in its role as the office of the National Authorising Officer, received 
support under ISPIOJ to facilitate the efficient implementation of EU-Jamaica co-operation. 
 
a)  Results 
 
A project officer and a project engineer have effectively contributed to EU-Jamaica co-operation 
within the PIOJ since 1998. Material resources in terms of a vehicle and IT equipment were 
provided. In 2002, the PIOJ made the decision to appoint the two project officers to permanent 
positions within the agency, thus ensuring the sustainability of the initiative. 
 
 
 
b)  Activities 
 
The final Annual Work Programme (AWP) for 2002 was extended until March 2003 to take into 
account the contracts of the project officers and to allow for finalisation of project activities. An 
audit and an end of project evaluation will be carried out. 
 
 
                                                           
1 Approval was given by the Cabinet to convert the Works Department into an executive agency, the National 
Works Agency (NWA). The implementation of the Modernisation Plan for the NWA is financed by other sources.   26
c) Degree of integration of cross cutting themes (gender issues, environmental issues and 
institutional development and capacity building) 
 
The project aims at institutional strengthening and capacity building. 
 
 
4.2.3  Trade Development Project (TDP) 6,000,000 euro 
 
The Trade Development Project (TDP) is a business development scheme that aims to create 
sustainable trade and production growth through enhanced international competitiveness of 
Jamaican private sector companies. An amount of 4.8 million euro was provided for technical 
assistance and Business Development (BD) to private firms, while 1.2 million euro was provided 
for technical assistance to services providers for example, the Jamaica Bureau of Standards.  
 
In the following, the results achieved by the project are measured against the targets set in the 
Financing Agreement for the TDP, which was signed in 1999. The targets set have been reached 
and in some cases exceeded. While exceeding the targets set, the TDP was not able to meet the 
large demand by companies to make use of the support. 
 
a) Results 
 
• Increased awareness at the company level of the need to invest in becoming more competitive 
The level of more that 600 enquiries from potential beneficiaries indicates that there is a high 
level of awareness among Jamaican companies about the need to increase their competitiveness. 
 
• 25-35 companies or associations having had a thorough diagnostic of their operation carried 
out  
By 2002, 33 companies have had a thorough diagnostic of their operations undertaken.  
 
• 25-30 companies or associations having implemented medium to long-term business plans and 
having achieved sustainable expansion in terms of export or tourism related earnings 
At the end of 2002, 43 companies have completed business plans, 32 of which were developed 
with TDP resources and 11 completed by clients).  
 
• Local service providers benefiting from a direct increase in turnover 
J$ 12.34 million have been disbursed to local service providers who have delivered services to 
the Project. 
 
• 15 - 20 local service providers developing their specialised skills 
12 service providers have been assisted. 
 
An analysis under taken by TDP has shown that in the first three quarters of 2002 as compared to 
2001 the average export sales growth of benefiting companies was 22.37%, as compared with a 
national decline of 18.84% during the same period. 
 
The importance of private sector development with a strong programme to support economic 
recovery and growth in Jamaica is underlined in the 9
th EDF CSS. Based on the experience 
gained under the TDP and the Target Europe Project, it is envisaged to make available funding 
of up to 20 million euro for a private sector development programme for small and medium size 
firms. Linked to this programme is the new Investment Facility created under the Cotonou   27
Agreement, to be administered by the European Investment Bank to provide loans to small and 
medium size firms at favourable conditions. 
 
 
4.2.4   Integrated Drug Abuse Prevention Project (IDAPP) – 8
th EDF (1,200,000 euro) 
 
The IDAPP is quite unique in the Caribbean, as it is perhaps the only such project which is 
jointly implemented by the National Council on Drug Abuse (NCDA), a Government Agency 
and Addiction Alert Organisation (AAO), an NGO.  The project is also unusual in that all the 
components except the survey were already in place before the effective date of implementation. 
 
a)  Results 
 
The National Assessment Survey on current drug use in Kingston, St. Andrew and St. Catherine 
has been completed and the results will be used to influence future programmes. 
 
All six Community-based Action Committees (CODACs) have been launched, and there is 
ongoing leadership and drug awareness training although progress to NGO status has been slow.  
 
The evaluation of the drug prevention education programme (PEP) in schools has been 
completed and the target of training 450 teachers plus other staff is ongoing and will be reached.  
The Addiction Alert Organisation (AAO) has recruited and trained 40 Adolescent Facilitators 
and Peer Educators as well as continued their telephone counselling lifeline.  The contract with 
AAO came to an end in December 2002 and  the final report is expected in early 2003. 
 
b)   Activities 
 
NCDA’s continued implementation of its activities through a Third Annual Work Programme 
and Cost Estimate. The AAO’s components have been delivered under a three-year contract 
which ended in December 2002. A monitoring mission from Brussels visited in October 2002 as 
a follow-up to their visit the year before again noted that the activities were progressing well and 
commended the implementing agencies on the good job they have done so far. The potential 
failure of some CODACs to attain NGO status was highlighted and interventions are planned in 
the hope of remedying the problem. 
 
c) Degree of integration of cross cutting themes (gender issues, environmental issues and 
institutional development and capacity building)  
 
Gender issues are part of the programme of community development.  Although environmental 
issues are not a real aspect of the project design, attention will be paid to this in the development 
of business plans for the CODACS.  In respect to institutional strengthening and capacity 
building, the Ministry of Education and Culture has received considerable assistance in training 
teachers and other staff and the CODACS have also received considerable training. 
 
4.3    Utilisation of resources for non-State actors 
 
Non-state actors (NSA) were involved in the consultative process for preparation of the Country 
Support Strategy (CSS) and National Indicative Programme (NIP) for the 9
th EDF. Under the 
CSS and NIP an indicative amount of 10 million euro has been reserved, among others for non-
focal areas.  The purpose of the NSA programme is for Community-based initiatives focusing on 
poverty reduction.   28
 
The specific objective of the NSA programme is to improve community empowerment and 
strengthen social capital in communities.  It will be implemented through a participatory 
decentralised manner, through capacity building measures related to the community 
empowerment and the delivery of services to communities. 
 
The preparation of the CSS benefited significantly from the input of state and non-state 
stakeholders.  The process involved individual meetings with key Government agencies, as well 
as two workshops attended by a grouping of state and non-state participants representing a broad 
spectrum of interests.  The fora provided a means through which a combined response could be 
made to the CSS and served to foster, at all levels, a sense of ownership of the process and its 
output.  The non-state representatives, who were drawn from the private sector and civil society, 
reflect a core to be engaged by the Government, in fulfilling the mandate of the Cotonou 
Agreement.   
 
While the involvement of the private sector and civil society in the preparation and monitoring of 
the CSS/NIP is valued, concerns remain regarding the modality for the provision of NIP 
resources to non-state actors.  The concerns relate to the large number of NGOs, which exist 
across varying interests and their relatively low levels of institutional capacity.  These issues 
raise further questions about the eligibility criteria for NGOs to benefit from NIP resources, the 
parties which will sign ensuing Financing Agreements and be held accountable for the proper 
utilisation of the resources and whether the performance of the non-state sector will have an 
impact on the overall performance of the NIP, thereby affecting Jamaica’s allocations.  A 
feasibility study aimed at designing a framework for the project to benefit civil society will be 
undertaken in 2003. 
 
 
4.4   Other  Instruments 
 
4.4.1  European Investment Bank
1 
 
In conformity with Article 18 of the Bank’s Statute, the European Investment Bank (EIB) 
contributes to European development co-operation policy outside the European Union. The 
Union is continuously building up co-operation or association agreements with countries in 
different regions in the world. Such agreements lay down the conditions for EIB activities in the 
third countries concerned.  
 
EIB support to Jamaica dates back to the First Lomé Convention and the Bank has been mainly 
active in the industrial sector, infrastructure, telecommunications and tourism. The total active 
loans in Jamaica currently outstanding under the different Conventions at the end of 2002 million 
154 million euro. 
 
In April the EIB approved a 15 million euro loan to the National Water Commission for the 
improvement water treatment and sewerage project for Port Antonio in the parish of Portland. 
 
In December EIB signed a Finance Contract with three local banks to act as intermediaries for 
on-lending of EIB funds to small and medium-sized enterprises. The Bank will provide a total of 
20 million euro from risk capital resources to the Bank of Nova Scotia Jamaica Ltd., the First 
Caribbean International Bank Jamaica Ltd. and the Trafalgar Development Bank Ltd. These 
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banks will on-lend to firms for investments in upgrading, expansion, etc.  The loans will be 
provided in Jamaican or US dollars, for long term loans of up to 50% of any single investment. 
 
 
A complete summary table of the different active projects financed by the EIB can be found at 
Annex. 
 
 
4.4.2  Regional Co-operation 
 
Fifteen independent countries in the Caribbean region are signatories to the ACP-EU 
Conventions
9, having established in October 1992 the Forum of the Caribbean ACP States 
(CARIFORUM) with the aim of enhancing co-ordination and monitoring of the EDF support to 
regional co-operation in the Caribbean. Three EU Member States, the United Kingdom and the 
Netherlands with overseas countries and territories (OCT)
10 and France with overseas 
departments (DOM)
11, have constitutional links with a number of countries and territories in the 
region. 
 
The relations between the Caribbean Region and the EU have developed essentially in the 
context of the Lomé Conventions, particularly in the areas of technical and financial co-operation 
and trade. Initial steps have been made to upgrade this relationship and to institute permanent 
mechanisms of EU-Caribbean political dialogue, namely through the organisation of regular 
meetings between the European members of the Joint Assembly and Parliamentary Members of 
the Caribbean region on specific items of interest to both regions. The 8
th EDF Caribbean 
Regional Indicative Programme (CRIP) was signed in February 1997, provides for the 
strengthening and facilitation of the co-operation between the EU and the Caribbean Region, by 
way of annual meetings between CARIFORUM and the Commission. The meeting for 2002 took 
place in St. Vincent and the Grenadines in late October 2002 during which various aspects of the 
EU/Caribbean regional co-operation were thoroughly reviewed and the work plan for the year 
2003 was agreed.  During 2002, the 9
th EDF Regional Indicative programme was finalised and 
should be signed in early 2003. 
 
Interventions and Funding under the European Development Fund (EDF) 
6
th EDF 
Under the Third Lomé Convention (1985-1990) and its resources from the 6
th EDF, a total 
allocation of 71.1 million euro, 47 projects concerning human resource development, transport 
and communication, agriculture, trade and tourism and general technical assistance were 
supported. In consistency with the EC regional co-operation objectives of deeper co-operation 
and integration with the Caribbean Overseas Countries and Territories and Overseas 
Departments and of support to the smaller and more fragile economies of the region, 6.3 million 
euro balances were allocated to two additional projects. 
                                                           
9 Antigua and Barbuda, Bahamas, Barbados, Belize, Dominica, Dominican Republic, Grenada, Guyana, Haiti, Jamaica, Saint Kitts and Nevis, 
Saint Vincent and the Grenadines, Saint Lucia, Suriname, and Trinidad and Tobago. Cuba is an official observer. 
10 Anguilla, British Virgin Islands, Cayman Islands, Monteserrat, Turks and Caicos Islands, Netherlands Antilles, Aruba. 
11 Guadeloupe, Martinique and French Guyana.   30
 
7
th EDF 
The focal sectors under the 7
th EDF regional indicative programme were agriculture, trade, 
tourism, human resource development, environment and telecommunications, for which a global 
envelope of 105 million euro was made available.  
The main projects financed covered agriculture and fisheries development (22.2 million euro), 
tertiary education (27 million euro), trade development (14 million euro), tourism development 
(11 million euro) and environment (9.1 million euro). 
 
8
th EDF 
The main aim of the EC regional co-operation under the 8
th EDF is to support the economic and 
social integration process, particularly in areas that assist the regional economy in becoming 
more competitive and contribute to future sustainability. 90 million euro has been earmarked and 
in this framework, the priority areas of co-operation are: 
-  Regional economic integration and co-operation, where the regional strategic objectives 
include: 1) the liberalisation of the intra-regional movement of factors of production and 
services and the development of export led activities; 2) the preparation for full participation 
in global and hemispheric arrangements; 3) integration of regional transport, communications 
and information networks, which are to be facilitated by the implementation of compatible 
policies, legislation, rules, standards and procedures; 4) policy development facilitated by 
strategic partnerships between the public sector and a responsible private sector in the areas 
of tourism, enterprise development and investment promotion. 
-  Human development and capacity building, including human resources development 
and regional capacity building,  where the regional specific objectives include: 1) the 
development of a matrix of appropriate skills at the relevant levels and in sufficient volumes, 
which are required for sustaining development and growth, as well as to reverse and reduce 
the brain drain from the region; 2) capacity building related to population/gender, health and 
poverty alleviation policies, environmental protection and preservation, the control of drug 
trafficking and money laundering, support to disaster prevention and mitigation, as well as 
measures and special initiatives in the fields of science, technology and research, good 
governance practices and cultural co-operation. 
-  Under the chapter of other CRIP interventions the EC is to support strategic interventions 
focusing on: 1) the mobilisation of non-state bodies in the region and the encouragement of 
the participation by such organisations in the regional programmes; 2) the maintenance of an 
effective and efficient mechanism for the management of the regional programme.   
Various factors contributed to not having the rate of RIP decisions meeting the initial 
expectations: the late presentation by the region in 1998 of the 8
th EDF initial project portfolio; 
the specificity of the appraisal cycle of regional projects, which imply an extensive process of 
across-borders consultation with stakeholders and a formal political dialogue among the Member 
States of CARIFORUM; the need to comply with new enhanced methodology of project 
identification focusing on a greater appropriation by the stakeholders, but involving longer 
periods of appraisal, long and unforeseen shortage of staff in the CARIFORUM Programming 
Unit (PU) and lengthy approval process.     31
9
th EDF 
The Regional Indicative Programme under the 9
th EDF has been finalised and should be signed 
in early 2003.  The focal areas for support during the next five years will be: Intensification of 
Regional Integration which will entail Regional Economic Integration, Integration into the World 
Economy and Economic Repositioning. 
The non-focal sectors support will address major weaknesses that present serious limitations on 
regional economic development and political and social stability. The areas of support are drugs 
control and disaster management. 
The cross-cutting issues which will be taken into account are the involvement of non-state actors 
and civil society organisations in the implementation of the programme, gender and youth issues, 
environmental sustainability, development and strengthening of regional structures, institutions 
and procedures as well as adherence of the region to the agreed orientations of the EU-LAC bi-
regional partnership process. 
Details of the various ongoing projects can be found at Annex. 
 
4.4.3 STABEX   
 
a. Stabex 2000 
 
By virtue of the system of stabilisation of export earnings from agricultural commodities 
(Stabex) as stipulated in Article 186 et. seq. of the Lomé IV Convention, as revised by the 
Agreement signed in Mauritius on 4 November 1995, the European Commission granted the 
Government of Jamaica on 27 December 2000 a repayment of 2,229,930 euro on the account of 
Article 195.a, corresponding to the franchise applied to the compensation Jamaica’s losses 
experienced in the exports of fresh banana to the European Union in 1999 (“2000 Stabex 
Repayment”).  
 
The Framework of Mutual Obligations (FMO) which governs the utilisation of the 2000 Stabex 
Repayment was signed by the European Commission on 29 November 2001 and the Government 
of Jamaica (GoJ) on 4 March 2002. The total amount of the 2000 Stabex Repayment is being 
used in conformity with the ongoing rural poverty reduction programme of the 8
th National 
Indicative Programme under the Eastern Jamaica Agricultural Support Project (EJASP, Project 
No. 8 ACP JM 005). These resources point towards at improving the production and marketing 
of agricultural produce through the rehabilitation of parochial and farm access roads in the 
traditional banana growing parishes of eastern Jamaica.  
 
On 15 April 2002 a three month “Start-up Work Programme and Cost Estimate (JMD 
3,380,720)” was approved by the Ministry of Agriculture, the Planning Institute of Jamaica and 
the Delegation of the European Commission to Jamaica, to ensure a prompt commencement of 
project activities at the beginning of 2002/2003 Fiscal Year, i.e April 2002. This would be 
followed by a nine-month Work Programme (July 2002 to March 2003) for JMD 33,405,830.  
 
Expenditure to date (JMD 3,434,228) has been in the form of salaries for an engineer, payments 
for design and costing work on the St. Thomas, Portland and St. Mary roads and the Brandon 
Hill bridge design in St. Andrew.    32
 
Tenders for all works contracts have been recommended for award to various contractors by the 
Ministry of Agriculture’ contracts Committee, after endorsement of the NAO and Delegation. 
The resultant time delay in the contracting process has pushed back the project implementation 
by two months. The Community Development Adviser has been contracted and to date has 
completed the initial sensitisation meetings with all the beneficiary farmers Groups under the 
Programme. The training has been well received by the groups and they are looking for the 
commencement of the works. 
 
b. Stabex 1999  
 
On 24 July 2000 the Commission granted Jamaica 6,577,053 euro to partly compensate 
Jamaica’s losses experienced in the exports for bananas to the EU in 1999. A Framework of 
Mutual Obligations was signed by the Minister of Finance and Planning and the Head of 
Delegation in December 2002, in which it was agreed that the 1999 Transfer should be used for 
the rehabilitation of parochial and farm access roads damaged by the heavy floods in May/June 
2002. The Stabex Transfer plus accrued interest will be provided as direct budgetary support, 
while the Government will spend an equivalent amount on roads repairs. 
 
4.4.4 SYSMIN   
 
The Sysmin facility compensates ACP countries for losses experienced in the mining sector. In 
1999 Jamaica was the third largest exporter of bauxite and the fourth largest exporter of alumina. 
Due to steady decline in export earnings Jamaica benefited from Sysmin funds under the 5
th EDF 
(Negril Ocho Rios Waste Water Project. It was again eligible for Sysmin support under the 7
th 
EDF where it received an allocation of 70 million euro. As mentioned in section 4.1.2 above, the 
resources were allocated to the Northern Coastal Highway Improvement Project. 
 
4.4.5  Budget Line Funding 
 
In addition to the European Development Fund, the European Commission offers direct support 
to Jamaica through various lines from its annual budget. In the following lines the purposes of 
the different budget lines are explained and descriptions of the various projects being 
implemented under these in Jamaica are provided. Details of the projects funded from the Budget 
can be found at Annex. 
 
 
4.4.6  Budget line Assistance: Special Framework of Assistance   
Banana Support Programme 
 
 
GLOBAL CONTEXT AND OBJECTIVES 
 
In 1993, the European Union established the “Special System of Assistance for Traditional ACP 
Banana Suppliers” (SSA)
12.  This was designed to compensate ACP banana producers for the 
adverse effects of the Single European Market and to help them enhance their competitiveness 
accordingly. In this way, their situation in the traditional banana market was maintained and any 
advantages safeguarded.  Since 1996, the European Union has granted 10.8 million euro in 
support to the Jamaican banana industry through SSA. 
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Against a background of falling banana prices on the world market and following a WTO 
decision against the European banana regime, the EU established the “Special Framework of 
Assistance for Traditional ACP Suppliers of Bananas” (SFA)
13 in 1999.  This was introduced to 
provide financial and technical assistance to twelve traditional ACP exporter countries to help 
them adjust to the progressive liberalisation of the European Union’s banana regime.   The 
assistance should be temporary and from the year 2004, a maximum reduction coefficient of 
15% will be applied to the level of assistance available.   
 
The overall purpose of the SFA is to improve competitiveness of ACP banana production and 
where this is not possible or sustainable, to support diversification.  It has an implementation 
period not exceeding ten years, and is financed through a budget line (B7-8710) allocated on an 
annual basis through successive Financing Agreements.   
 
In Jamaica, the objective of the SFA-funded Banana Support Programme (BSP) has been to 
improve competitiveness of the banana industry, to safeguard foreign exchange earnings, 
increase rural income and employment whilst using the resource base in a sustainable manner.  It 
does this through continued support to the Banana Export Company Ltd. (BECo), a private 
company owned by all Jamaican banana exporters.  Activities have therefore been designed to 
increase productivity and fruit quality, to reduce operating costs of the industry as well as 
improve marketing in the EU.   The Programme’s beneficiaries include banana estate workers 
and banana farmers in five parishes, Clarendon, Portland, St. James, St. Mary and St. Thomas.  It 
is hoped that 16,000 to 20,000 rural family members will benefit both directly and indirectly by 
2009.   
 
To date, Jamaica has been granted a further 20.3 million euro under the four SFA’s from 1999 to 
2002.    
 
PROGRESS OF ACTIVITIES AND RESULTS 
 
The Programme Management Unit, under the guidance of BECo, has responsibility for day-to-
day implementation of activities through Annual Work Programmes.  Technical activities are 
similar in focus under all the SFA’s, and in 2002 continued to be carried out by their respective 
Units.  Thus the Technology Transfer Unit trained extension officers and farmer groups in 
improved agricultural practices including safer chemical use, rational fertiliser application and 
new technologies.  The Disease Management Unit continued its Sigatoka control service, both 
through sensitisation of farmers to appropriate chemical use and through provision of advice and 
equipment to farmer spray teams.  Working in close collaboration, the Research Unit continued 
its applied research in new technologies, plant nutrition and fungicide sensitivity for control of 
both Sigatoka and nematode diseases.  The Water Management Unit continued to manage the 
Water Management Loan Fund for (re)construction of irrigation and drainage works. 
 
Under SFA 1999, a six-month extension was granted to the first Annual Work Programme 
(AWP) until 30
th June 2002, in order to facilitate the completion of two activities: the Workers 
Education Programme and the Niche Market Trial.  Despite the delays in starting the Workers 
Education Programme, this successfully increased literacy for over 230 workers as well in 
boosted their general confidence and attitude to work.  The niche market trial, to explore the 
market access in the UK for a specially branded Jamaican banana, was not carried out given the 
uncertainty of the EU Banana regime.   
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The Investment Fund under SFA 1999 was established to facilitate investments both on-farm and 
to improve the general environment and infrastructure.  In December 2002, a larger proportion of 
the Fund was earmarked to assist small farmers given the closure of one of the three large 
estates, Victoria Banana Estate.  Small farmers are now also obliged to pay 25% equity up-front 
before receiving the remainder as grant for their investment projects.  The Fund has been so 
successful that over 80% had been approved to finance projects on small and large estates alike 
by December 2002. 
 
Under SFA 2000, the first AWP was established to run from January to December 2002.  In 
December 2002, a Rider to this was granted to allow a four-month extension for completion of 
the Plantain Replanting Sub-Programme.  This aims to re-establish a sustainable plantain 
production able to satisfy both the domestic and export markets, and provides an alternative 
income-generating activity in the traditional banana growing areas for farmers unable to compete 
in a liberalised market.  It is being implemented in conjunction with the EU-funded “Eastern 
Jamaica Agricultural Support Programme”. 
 
An international tender for fungicides and fertilisers, excavation equipment and three vehicles 
was launched in December 2002. Procurement of a further 20 refrigerated containers for 
transportation of bananas to the UK was not done as the loading facilities in Kingston closed due 
to the changes in the EU regime.  All bananas are now shipped from Port Antonio, which does 
not have the facilities to load these containers.   
 
The Investment Fund under SFA 2000 was not yet established, although the project is preparing 
an Agreement to provide workable guidelines for the Fund. 
 
SFA 2001 was signed in March 2002 to provide further support to improve productivity of the 
export sector.  A Diversification Component was also included to support demand-driven sub-
projects in the areas of alternative crop production, agro-processing, marketing and other rural 
development activities.  The first AWP started in July 2002, and implements many of the 
recommendations of the “Study to Update the 1999 Jamaica Banana Country Strategy, Scanagri 
April 2002.  This broadened the original focus of the BCS to include local banana farmers who 
need additional support during this transitional period as well as those farmers who cannot 
survive in the banana industry.  Diversification activities including promotion of plantain and 
value-added products such as banana chips, dried bananas, etc., are suggested. 
 
The technical Units of the Programme have all therefore expanded their activities to include 
domestic farmers.  For example, the Research Unit is preparing a manual so that farmers may 
reduce income loss through middlemen and so increase their returns through establishing 
ripening rooms or manufacturing banana chips.  A further activity is seeking to determine a 
model for effective and relevant crop insurance for domestic farmers. The Workers Education 
Programme is being extended to small- and medium-sized farms.    
 
Importantly, a number of studies are being conducted to better inform the industry of both the 
spread of banana and plantain farmers island wide as well as the local markets for these two 
crops.  In the interest of making the Programme sustainable in the long term, farmers now pay 
for the services of a spray team for disease control and for soil/nematode tests as part of a pilot 
cost recovery model.    
 
The Financing Proposal 2002 was approved in November 2002, thereby committing an 
additional 4.7 million euro to the Jamaican banana industry.  The Financing Agreement consists   35
of two distinct components: the EU Banana Support Component (EUBSP) that will address both 
domestic and export banana and plantain farmers; and a Diversification Component, intended to 
support particularly those farmers who cannot survive the existing banana industry.   
 
MONITORING AND EVALUATION OF SFA 
 
NR International conducted a follow-up Monitoring Mission of the SFA Banana Budget line.  
Their Final Report, “Monitoring Consultancy of the Banana Budget Line”, March 2002, gave 
wide-ranging recommendations including revising the monitoring tables, simplifying procedures 
to reduce delays, standardising AWP documents and taking realistic consideration of 
environmental and social standards in the banana production. 
 
Landell Mills conducted an “Evaluation of the Implementation of the Council Regulation (EC) 
No. 856/1999 Establishing a Special Framework of Assistance for Traditional ACP Suppliers of 
Bananas”.  Their Final Report, September 2002, included a comprehensive analysis of the 
relevance, efficiency, efficacy/impact and sustainability of the SFA.  They recommended 
redesigning the SFA on the basis of identified potential and need, as well as programming future 
SFA’s under a single multi-annual Financing Agreement.  Simplification of procedures for 
procurement and disbursement of funds is also needed. 
 
 
5.  Programming Perspectives for the coming years 
 
 
The Country Support Strategy/National Indicative Programme (CSS/NIP), 2002-2007 was 
signed by the Prime Minister and the Head of Delegation in February 2002.  In this document the 
Government of Jamaica and the European Commission agreed on the following areas of 
intervention: continuation of co-operation on Jamaica’s macro-economic reform programme (30 
million euro), private sector development (20 million euro) and road maintenance (30 million 
euro) as focal sectors of co-operation and a non-focal programme for community-based 
initiatives focusing on poverty alleviation and institutional strengthening of the office of the 
NAO (10 million euro).  
 
Under the 9
th EDF Jamaica was allocated 73 million euro of programmable resources (“A-
envelope”), which meant that the envelope was over-programmed by 23%. Jamaica’s allocation 
for unforeseen needs (“B-envelope”), such as emergency assistance, is 27 million euro.  
 
Programmable resources (A-Envelope) 
 
In November 2002 the Support for Economic Reform Programme (SERP) III was approved by 
the Commission and the Financing Decision covering 30 million euro taken in December. 
Assuming that the conditions stipulated in the Financing Agreement are met, the first tranche of 
budget support is expected to be released in the first half of 2003. As elaborated in chapter 4, 
SERP III will continue the capacity building component for the public sector. Support for the 
Ministries of Justice and Security will be implemented on the basis of Annual Work 
Programmes. The first AWP is expected to be submitted for approval in the first half of 2003. 
 
The funds for a comprehensive study for the Private Sector Development Programme (PSDP) 
were approved in November 2002. On the basis of a feasibility study the consultants will assist 
GOJ and the Delegation to elaborate a Financing Proposal that should be submitted to Brussels   36
before August 2003. It is expected that the Financing Decision covering the 20 million euro 
programme will be taken before end 2003.  
 
Under the 9
th EDF CSS/NIP 30 million euro were identified for the transport sector. A consultant 
was contracted in 2002 to assist the Government in the design of the programme for the support 
to the road sector, with particular emphasis on the identification and management of financial 
resources for road maintenance. It is expected that the Financing Decision will be taken in 2004. 
 
The non-focal programme of community-based initiatives focussing on poverty alleviation and 
institutional strengthening of government agencies was allocated 10 million euro in the 
CSS/NIP. A feasibility study for the design of the poverty alleviation component will be 
undertaken in 2003 and a programme for the strengthening of the office of the NAO, will also be 
submitted. 
 
 
Allocation to cover unforeseen needs (B-Envelope) 
 
This allocation of 27 million euro is to cover unforeseen needs such as emergency assistance, 
where support cannot be financed from the Community Budget, as well as contributions to 
internationally agreed debt relief and support to mitigate adverse effects of instability of export 
earnings. 
 
In 2002 Jamaica submitted to the Commission a request for emergency assistance as direct 
budget support to compensate for expenditure incurred in the context of flood rains in May/June 
2002 that caused widespread damage, in particular to the roads network. 
 
This request, which was accompanied by an assessment by the UN Economic Commission for 
Latin America and the Caribbean, ECLAC, was analysed by the responsible services of the 
European Commission in Brussels. It was considered that a Financing Proposal should be drawn 
up for an amount of 25 million euro, while reserving 2 million euro for possible future 
emergencies. Given the emergency nature of the intervention, it is expected that approval will be 
obtained at the latest at beginning of the second half of 2003.  
 
 
Chronogram and timetable  
 
A chronogram for the programming of 9
th EDF resources, as well as an indicative timetable for 
commitments and disbursements are provided at Annex. 
 
 
 
6.    Specific issues 
 
In view of the preparation of the 2004 Mid-term Review, three specific themes have been 
identified as priorities for the 2003 Annual Operational Review: 
 
 
6.1  Advancing the use of previous EDF resources 
 
At the time of the Operational Review Meeting (7 August 2003), a balance of 1,043,328 euro 
remained under the 6
th, 7
th and 8
th EDF NIPs available for primary commitments (e.g. Financing 
Agreements). Of the already committed resources 40.2 million euro remain either to be   37
contracted or to be paid under ongoing projects. Out of these 40.2 million, 20 million relate to 
projects that have experienced delays in implementation, resulting in a slow pace of secondary 
commitments and disbursements over the past two years.   
 
Two projects account for this amount: Rural Water Supply II (10 million euro), and the Northern 
Coastal Highway Improvement Project (10 million euro).  
 
The reasons contributing to the delay in the RWS II implementation were the annulment of the 
first tender in 2001, the non-fulfilment of preconditions in the Financing Agreement, as well as 
the protracted process involved in the amendment of the tender dossier. As a result there has 
been no secondary commitment on the project.   
 
In November/December 2002, one of these preconditions, the preparation of an Asset 
Management System for the National Water Commission) had been accomplished.  It is 
anticipated that the tender for the selection of a consultant for the design and supervision will be 
launched in January 2003 resulting in the secondary commitment of the consultancy services by 
mid 2003. 
 
In the case of the Northern Coastal Highway Improvement Project, the civil works, estimated to 
cost 64 million euro, is the final component of the project to be committed.  The project suffered 
considerable delay during the period when the decision was taken by GOJ to downscale the 
project in April 2001 and the time that the Consultant was engaged to update the works dossier 
in November 2001. The initial draft works tender dossier prepared by the Consultant in 
September 2002 is being extensively reviewed by GOJ and the European Commission.  Given 
the magnitude of the project, it is expected that this review process will be time consuming and 
as such, it is not anticipated that tenders will be launched before mid 2003 resulting in the works 
contract in early 2004.  The fulfilment of special conditions (access to works sites) which had 
contributed to previous delay is now on schedule based on the revised timetable following the 
decision to downscale and redesign the project.   
 
Although there is an apparent delay of the utilization of the 10 million euro NIP resources, it 
should be noted that the Northern Coastal Highway Improvement Project is also financed from 
70 million euro received from the 7
th EDF SYSMIN resources.  As is customary, the 
disbursements are currently being utilized from the 7
th EDF resources before any commitments 
are made against 8
th EDF NIP resources.    
 
As in the case of the Northern Coastal Highway Improvement Project, the Negril/Ocho Rios 
Wastewater Project is financed through 15 million euro grant directly from the 7
th EDF and an 
additional of 25 million euro loan from the SYSMIN facility transferred from the 5
th EDF.  At 
the end of the reporting period, the entire NIP resources had been exhausted leaving a balance of 
6.2 million euro against the SYSMIN resources.   The prolonged resolution of the dispute 
through an amicable settlement procedure between the Contractor and NWC, the protracted 
approval process, a third party claim against the Contractor and the lengthy finalization of the 
settlement document for the payment of the settlement were the main reasons for the delay in the 
closure of the project.  It is expected that the payment of the final settlement to the Contractor of 
4 million euro will be done in early 2003.  Of the remaining 2.2 million euro, additional 
commitments will be required for the following activities, namely for the remedial works arising 
from the Contractor’s failure to fulfil his contractual obligations and the installation of surge 
vessels for both schemes.    
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The decommittment of funds that have remained committed under projects that have already 
been terminated - around 190.000 euro -, will be accelerated and completed by the end of 2003. 
 
Considering that the CSS/NIP for the 9
th EDF includes an over programming of funds of around 
23%, any unused or decommitted balances from the previous EDFs should be used for 
interventions under the new Indicative Programme.  
 
 
6.2  Setting indicators and targets for measuring results in the focal sectors 
 
 
The frameworks of intervention provided in the CSS/NIP drawn up during 2001 and signed on 
27.2.2002, has been reviewed. The new intervention frameworks for macroeconomic support an 
the focal areas of private sector development and road maintenance are in Annex I. 
 
 
6.3  Dialogue in country with the NAO and non-State actors 
 
The dialogue between Delegation and the office of the NAO continues to be an important 
underpinning for the implementation of development cooperation under the EDF in Jamaica.  
Present arrangements for dialogue include: 
 
•   Regular meetings to assess programme progress - project updates and minutes prepared 
systematically. 
•   Delegation and NAO office participate in Steering Committees of all programmes/projects. 
•   Delegation, together with the respective Member States Presidency conduct a regular 
operational co-ordination at EU level. 
•   Daily contacts among implementing agencies, NAO and Delegation.  
•   Meetings with the International Development Partners organized and chaired by the NAO. 
 
In keeping with the Cotonou Agreement, and the GOJ’s overall thrust towards good governance 
the participation of civil society in policy and programme development has gained increased 
importance.  The NAO undertook an extensive series of consultation with non-state actors in the 
development of the CSS/NIP.  The PIOJ’s annual Dialogue for Development series represents 
another mechanism employed by the GOJ to widen the participatory process. The importance of 
enhancing this involvement substantially is recognised with a view to the non-focal programme 
under the 9
th EDF CSS/NIP. 
  
In the context of capacity building for the office of the NAO under the non-focal programme, it 
has been proposed to hire a consultant for the Office of the NAO with the specific responsibility 
of developing the mechanism for the involvement of non-State actors.  
 
 
 
7.   Conclusions 
 
1.  During 2002, the Government of Jamaica (GOJ) continued to implement the economic 
growth strategy outlined in the National Industrial Policy and Medium Term Policy 
Framework (MTPF) 2002/03-2005/06, achieving some of its most important social and 
economic objectives, while identifying areas for adjustment. Real GDP growth continues to 
be low, while the inflation rate and level of international reserves remained at acceptable   39
levels.  There was a further increase in the deficit in the Central Government Balance.  With 
the broad goal of achieving sustained economic growth in order to create employment and 
reduce levels of poverty, the GOJ is committed to a strategy of creating a stable 
macroeconomic environment, promotion of export-led growth and private sector and human 
capital development.  
 
2.  During the reporting period, the incidence of poverty was 18.2%, maintaining the downward 
trend observed since 1994. Jamaica’s National Poverty Eradication Program (NPEP) has 
continued to pursue its objectives through focused community empowerment and 
development activities, implemented by agencies, such as the Jamaica Social Investment 
Fund, through which the EU funded PRP is also being implemented. Total expenditures on 
NPEP projects  to date are expected to reach J$34.26 billion  by the end of 2002/03, 
including J$4.86 billion allocated in 2002/03. 
 
Noteworthy achievements under the National Poverty Eradication Programme (NPEP) 
include: 
In the Jamaica Social Investment Fund’s (JSIF) sixth year of operation, project approvals 
increased 67% in value and 24 % in number over the previous year. Over 76% of the 
committed funds were spent in rural communities, the areas of greatest concentration of 
poverty. Approximately 40 inner city communities benefited from 138 projects, including 
projects funded by the GOJ/EU Poverty Reduction Project (PRP). The GOJ/World Bank 
Community Development Project, the GOJ/CDB Infrastructure Project and the GOJ/EU 
Poverty Reduction Project (PRP)  under which JSIF funds  projects in infrastructure, social 
services and organizational strengthening, are complementary in the goal of  strengthening 
community capacity , fostering empowerment and building social capital while improving 
access to social services and infrastructure. 
The Inner City Renewal Programme (ICRP): This project has been operational since 2001 
and is being completed in three phases over a five-year period. The programme is aimed at 
facilitating the renewal of selected communities which have been affected by urban blight. 
The community component of the ICRP progressed during 2002 with rehabilitation work 
completed in pilot communities. Under the ICRP-JSIF Participation Assistance Project 
capacity building was completed in seven communities. 
 
Access to electricity was extended to over 4,000 rural households with the installation of 145 
km of distribution lines and wiring of homes under the Rural Electrification Programme 
(REP).  Under REP’s Revolving Loan Fund, an additional 200 homes were wired and work 
commenced on the installation of 48.3 km of new lines.  When completed, a total of 800 
households will receive access to electricity. 
 
As the Micro Investment Development Agency (MIDA) took steps to reinforce its role as a 
funding agency targeting poverty reduction, the number of small and micro-enterprise 
projects supported increased by 10% to 1,583. The projects, valued at J$147.2 million, 
covered the areas of manufacturing, agriculture, personal services and distribution. Females 
accounted for 51.6% of the projects financed and 46.9% of the value of loans. The projects 
generated employment for 3,427 persons, 14.2% more than in 2001. 
 
The Jamaican Government, with funding support from the Inter-American Development 
Bank and the World Bank, continued the Social Safety Net Reform Programme. The 
rationalisation of existing programmes targeting the most vulnerable under the Programme   40
for Advancement through Health and Education (PATH) was the major component of the 
safety net reform. Implementation of PATH commenced in 2002. To date, over 200,000 
individuals representing 62,100 families have been selected for participation, with children 
making up 71% of the target population. The safety net reform process also included the 
completion of evaluations of the Social and Economic Support Programme (SESP) and the 
island’s Infirmaries.  
 
The Jamaica Social Policy Evaluation Project, funded under the GOJ/DFID cooperation 
programme at a cost of US$0.7 million (J$55.9 million), was launched. Its achievements 
included the completion of the Social Policy Framework and Action Plan, 2002-2007 and the 
design of the Youth Inclusion Prototype. 
 
The US$ 15 million GOJ/IBRD HIV/AIDS Management, Prevention and Control Project 
was approved in 2002. This project will expand the preventives programme, improve care, 
support and treatment, and strengthen the Government’s multi-sectoral capacity to respond to 
the epidemic. 
 
 
3.  In 2002, the Focal areas of co-operation under the 7
th and 8
th European Development Fund 
were Poverty Alleviation and Infrastructure Development. The results achieved in the focal 
area of poverty alleviation include the starting of the National Poverty Eradication 
Programme (NPEP) and the allocation of sufficient budgetary resources by the Government. 
In the area of infrastructure the target of a review of government’s policy for road 
maintenance, including the plan to set up a Road Fund had not been attained. The projects 
funded in the focal area of Poverty Alleviation included the Eastern Jamaica Agricultural 
Support Project and the Poverty Reduction Programme. In the infrastructure sector the Road 
Rehabilitation and Institutional Strengthening Project was completed, while work continued 
on the preparation of the Northern Coastal Highway Improvement Project. 
 
In the area of macroeconomic support the Support for the Economic Reform Programme 
(SERP) was implemented to assist the Government of Jamaica to address the problem of 
external and domestic debt and the constraints these have placed on social investment.  The 
final tranche of SERP II was disbursed, and a Financing Proposal for SERP III approved at 
the end of 2002. SERP has helped GOJ’s debt reducing efforts and allowed the government 
to maintain levels of spending in the social sectors. An accompanying programme of 
technical assistance and training has helped to increase the capacity of the government to 
further implement its economic reform programme. 
 
 
4.  Projects and programmes financed under the NIPs outside the focal areas of Poverty 
Alleviation and Infrastructure Development included the Trade Development Project (TDP), 
the Public Sector Modernisation Project (PSMP), Institutional Strengthening of Planning 
Institute of Jamaica (ISPIOJ) and the Integrated Drug Abuse Prevention Project (IDAPP). 
 
The PSMP and the ISPIOJ are both aimed at strengthening the Planning Institute of Jamaica, 
in its capacity as the NAO. The Trade Development Project, a private sector support 
programme aimed at assisting private companies to become more competitive, has helped 
benefiting companies to improve their operations and increase their exports by 22%, while 
exports declined on an national level. The TDP will come to an end in 2003 and is expected 
to be succeeded by a larger private sector development programme under the 9
th EDF in 
2004.   41
 
5.  On 24 July 2000 the Commission granted Jamaica 6,577,053 euro to partly compensate 
Jamaica’s losses experienced in the exports for bananas to the EU in 1999. A Framework of 
Mutual Obligations (FMO) was signed in December 2002, in which it was agreed that the 
1999 Transfer should be used for the rehabilitation of parochial and farm access roads 
damaged by the heavy floods in May/June 2002. The Stabex Transfer plus accrued interest 
will be provided as direct budgetary support, while the Government will spend an equivalent 
amount on roads repairs. 
 
On 27 December 2000 Jamaica was granted an additional amount of 2,229,930 euro as 
compensation for losses experienced in the exports of fresh banana to the EU. The FMO was 
signed by GOJ in March 2002. The total amount of the 2000 Stabex Repayment is being used 
in conformity with the ongoing rural poverty reduction programme of the 8
th National 
Indicative Programme under the Eastern Jamaica Agricultural Support Project (EJASP, 
Project No. 8 ACP JM 005). The resources will be used to improve the production and 
marketing of agricultural produce through the rehabilitation of parochial and farm access 
roads in the traditional banana growing parishes of eastern Jamaica.  
 
 
6.  The Country Support Strategy/National Indicative Programme (CSS/NIP), 2002-2007 was 
signed in February 2002.  In the CSS/NIP Government of Jamaica and the European 
Commission agreed on the following areas of intervention: continuation of co-operation on 
Jamaica’s macro-economic reform programme (30 million euro), private sector development 
(20 million euro) and road maintenance (30 million euro) as focal sectors of co-operation and 
a non-focal programme for community-based initiatives focusing on poverty alleviation 
through capacity building among non-state actors and institutional strengthening of the office 
of the NAO (10 million euro).  
 
Under the 9
th EDF Jamaica was allocated 73 million euro of programmable resources (“A-
envelope”), which meant that the envelope was over-programmed by 23%. Jamaica’s 
allocation for unforeseen needs (“B-envelope”), such as emergency assistance, is 27 million 
euro. 
 
Performance in the implementation of the 9
th European Development (EDF) has advanced 
well with 41% of A-Envelope funds already committed. With the anticipated financing 
decision in 2003 for the Private Sector Programme, the commitment of funds will be 
approximately 68% of the programmable resources. Jamaica has already been advised that 
the Community intends to consider a Financing Proposal for 25 million euro for emergency 
assistance representing 93% of the Envelope B.  
 
7.  Overall performance under the 8
th EDF has been good, with a near 100% primary 
commitment of funds, 63% in secondary commitments and 46% in disbursements.  The pace 
of secondary commitments and disbursements has been constrained to some extent by the 
slow progress of implementation in two projects, namely, the Rural Water Supply Project II 
(RWS II) and the Northern Coastal Highway Improvement Project (NCHIP).   
Notwithstanding the delays in commencement of the RWS II (as detailed in Section 6.1), the 
tender for the engagement of the design and supervision consultants is expected to be 
launched in January 2003 to enable the mobilization of a Consultant in mid-2003.  Also 
considerable progress has been made in fulfilling the special conditions of the Financing 
Agreement, namely, the development of a plan for the establishment of an Asset 
Management System.  In the case of the NCHIP, the resources from SYSMIN (70 million   42
euro) are currently being utilized before the NIP resources (10 million euro) can be exploited, 
thus the delay in disbursements from the latter.   
 
8.  The office of the NAO is of the opinion that for assessing a country’s performance on the 
basis of the implementation of projects under the respective EDFs, it could be considered to 
assign the accounting number of the EDF related to the NIP under which the project was 
conceptualized.  This could help avoid possible misconceptions that the country has not made 
effective use of available resources.  For example, the 100% commitment of 8
th EDF 
resources required that balances from the 6
th and 7
th EDFs be used to supplement the funds 
needed for the 8
th EDF Poverty Reduction Programme (PRP). The PRP was therefore 
assigned five accounting numbers, which have the prefix - 6 JM, which would seem to 
suggest that there are un-utilized balances from the 6
th EDF.  It is envisaged that a similar 
situation could arise with SERP III, a 9
th EDF project, which has been assigned a 8
th EDF 
accounting number.   
 
9.  The NAO and the Delegation will move expeditiously to establish the guidelines for the 
implementation of the non-focal programme of decentralized cooperation. These guidelines 
would provide information on the mechanisms for the disbursement of funds, as well as the 
criteria for accountability and performance. Clarification will also be provided on the 
potential impact of the performance of the non-focal programme on the NIP, particularly in 
view of the relatively low levels of institutional capacity within the Jamaican NGO 
community. The proposal for hiring of a consultant within the office of the NAO to focus 
specifically on this aspect of the CSS/NIP is expected to drive the programme forward. 
 
 
10. Outcome of the Operational Review and key perspectives for the future 
 
The draft Annual Report for 2002 was reviewed in the context of the Annual Operational 
Review Meeting, which took place in Kingston on 7 August 2003, bringing together officials 
from GOJ and the European Commission. The Annual Review included the following 
specific topics: an outlook on the upcoming 2004 Midterm Review, the question of the use of 
residual EDF resources, the refinement of indicators and targets for measuring progress in the 
focal areas of cooperation and macro-economic support under the 9
th EDF, and an 
assessment of the dialogue between Commission Delegation, National Authorising Officer 
and non-state actors (NSA). Key outcomes of the Operational Review Meeting can be 
summarised as follows: 
 
  Mid-term Review in 2004 
The Mid-term Review with Jamaica will take place in the course of 2004. The procedure 
was explained and discussed. The scope of the review may include a review of the 
strategy in the CSS/NIP, a possible revision of the resource allocation under the 9
th EDF, 
depending on an assessments of needs and performance (i.e. financial performance and 
progress in the focal sector), as well as an assessment of the participation of non-State 
actors (NSA). It was stressed that the financial performance of Jamaica was good, but 
that it would be necessary to speed up commitments to be able to be considered for an 
upward revision of the allocation. It was also explained that the assesment of sectoral 
performance will be dependant on the quality of indicators in the intervention framework. 
It was, therefore, necessary that a serious effort be made by GOJ to refine the indicators 
in the CSS/NIP (see below).   43
 
 
  Speeding up of old EDF resources  
It was agreed that the NAO would send official requests for closure of the following 
projects: 
7-JM-043: Institutional strengthening PIOJ, 
8-JM-017: Negril Waste Stabilisation Ponds Study, 
8-JM-023: NWC- Preparation of the Asset Management Plan, 
8-JM-025: TA Preparation of 9
th EDF Support Road Sector. 
 
Regarding the Negril/Ocho Rios Wastewater, the NAO could not request closure, as with 
the settlement payment to the contractor, it was understood by all parties that the 
contractor would be relieved of all outstanding responsibilities and that the NWC would 
pursue the completion of the schemes through 3
rd party contracts. It was agreed that the 
balance of 2.2 million euros would be used by the GOJ for the procurement of spares and 
equipment, and for rehabilitation of the wastewater pond.  Hence closure of this project 
could not be sought until 2004.  The NAO would be seeking to convert the remaining 
loan balance to grant. 
 
  Indicators 
An agreement was reached on the intervention framework for the macro-economic 
support programme. It was agreed that there is a need to ensure continued harmonisation 
between social indicators monitored under the macro-economic support programme and 
those monitored in the Annual Reports. It was agreed that the NAO will suggest a 
refinement to the intervention frameworks in the two focal areas of the transport sector 
and for private sector development, including indicators and targets. The updated 
intervention frameworks for these sectors are annexed to the Annual Report 2002. They 
replace the intervention frameworks contained in the CSS/NIP signed on 27 February 
2002.   
  Dialogue between the HOD and the NAO 
Regular meetings are foreseen in order to continue the very good existing dialogue. 
  Non-State Actors 
A more structured involvement of non-state actors will be organised through regular 
meetings. In the fall a consultant should be hired for a period of 18 months to work in the 
Office of the NAO with the specific responsibility of developing a mechanism for the 
involvement of non-state actors. A decision needs to be taken on the repartition of the 
funds earmarked under the non-focal sector to be allocated to non-state actors. 
 
  Transport Sector 
It was agreed that in September, after approval of the Minister of Transport, the policy 
document will be sent officially to Brussels HQ  together with a clear timetable and 
commitment for adopting finally the transport policy and together with a sectoral medium 
term expenditure plan. In the meantime, preparation of the Financing proposal for the 9
th 
EDF Road Maintenance program will start. 
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Annexes to the Joint Annual Report 
 
 
 Annex I – Intervention Framework  
(Macro-economic Support, Private Sector and Road Transport Development) 
 
 
                                                           
14 Indicators 6 –10 are have been identified for monitoring under the Support to the Economic Reform Programme (SERP) III, signed on May 15 2003. In addition six indicators in the area of Health and 
Education are monitored under SERP III.  Possible changes to indicators 6 – 10 resulting from reviews of SERP III have to be integrated into the present framework. 
Sector: Macro-
economic 
support 
 
Performance
14 
Indicators 
Actual FY 
2000/2001 
Actual FY 
2001/2002  
Actual FY 
2002/2003 
Target FY 
2003/2004 
Target FY 
2004/2005 
Target FY 
2005/2006 
Sources of 
information 
Assumptions 
National Sector 
Target 
To achieve export-led 
sustainable growth with 
low inflation, to improve 
the fiscal situation and 
reduce public debt and to 
maintain progress in the 
social sectors 
 
 
 
1.  Real GDP growth (%) 
 
 
2.  National Poverty 
Index (%) 
 
 
 
1.0 
 
 
18.7  (2000) 
 
1.3 
 
 
16.8 (2001) 
 
 
1.7 
 
 
20.2 (2002) 
 
 
2.7 
 
 
--- 
 
3.0-4.0 
 
 
---- 
 
 
3.0 – 4.0 
 
 
--- 
 
STATIN: national 
account statistics 
 
An economic reform 
programme is 
implemented on the 
basis of an 
arrangement with 
the IMF, or, in the 
absence of such, on 
the basis of a 
medium term 
programme 
implemented in 
cooperation with the 
EC and other donors
Intervention 
Objective: 
To support the 
Government of Jamaica 
in the implementation 
over the medium term of 
a growth-oriented and 
poverty-focused macro-
economic policy, aimed 
at a reduction of 
- fiscal deficit  
- public debt 
- inflation 
 
 
3.  Ratio of fiscal deficit 
to GDP 
 
 
4.  Ratio of debt to GDP 
(%)  
 
5.  Inflation rate (%) 
 
 
 
 
1.3 
 
 
 
113.2 
 
 
6.4 
 
-3.9 
 
 
 
136.1 
 
 
7.6 
 
-7.7 
 
 
 
151.8 
 
 
6.2 
 
-5.0 to –6.0 
 
 
 
150.1 
 
 
7.0 
 
-3.0 to –4.0 
 
 
 
138.8 
 
 
6.0 to 7.0 
 
0 
 
 
 
122.8 
 
 
5.0 to 6.0 
 
MINOFP 
 
 
 
MINOFP 
 
 
STATIN 
 
Continued 
government 
commitment to 
pursuing macro 
economic reform, 
fiscal restraint, debt 
reduction and 
structural economic 
reforms 
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Results 
 
•   Improvements in 
Public Finance 
Management of 
Public 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
•   Expenditure in 
social and poverty 
reduction 
programmes 
maintained in real 
terms 
 
 
 
 
 
•   Capacities in the 
areas of Justice and 
Security improved 
 
 
Performance 
Indicators 
 
6.  Proportion of 
Ministries / 
unattached Depts 
submitting Corporate 
& Operational Plans 
within indicative 
ceilings set by MoFP 
for Recurrent 
Budget
8 
 
7.  Proportion of 
Ministries / Depts 
submitting accurate 
& timely monthly / 
quarterly / annual 
expenditure reports 
in required format
9 
 
8.  Average number of 
non-salary in-year 
requests per M/D for 
additional funds
10 
 
9.  Total GoJ 
expenditure on 
selected social & 
poverty reduction 
programmes
11 
 
 
 
10.  Level of monthly 
income transfer to 
the poor by 
beneficiary 
 
11.  Number of Officials 
trained in the area of 
human rights  
 
 
 
12.  Reduction in the 
number of homicides 
 
13.  Reduction in the 
overall incidence of 
crime 
 
Actual 
2000 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
J$ 5,548.77 
million 
 
 
 
 
 
 
J$ 110.0 
 
 
 
265 
 
 
 
887 
 
 
39 188 
 
Actual 
2001 
 
 
 
 
 
 
 
 
 
 
 
14 out of 54 
 
 
 
 
 
 
 
5 
 
 
 
 
J$ 5,728.318 
million 
(revised 
budget 
figure) 
 
 
 
J$110 
 
 
 
261 
 
 
 
1139 
 
 
33 595 
Actual 
2002 
 
 
 
23 
 
 
 
 
 
 
 
16 out of 55 
 
 
 
 
 
 
 
<1 
 
 
 
 
J$ 6,703.034 
million 
equivalent to 
J$6,311.00 million 
in constant 
2001/02 prices 
(Inflation 6.29%)  
 
 
 
J$300 
 
 
 
432 
 
 
 
1045 
 
 
29 412 
Target 2003 
 
 
 
23 
 
 
 
 
 
 
 
25 out of 55 
 
 
 
 
 
 
 
 
 
 
 
 
J$ 5,728.318 
million in constant 
2001/02 prices 
(2003/04 Budget 
Estimate is 
J$6,898.095 million 
 
 
 
 
J$ 375.0 
 
 
 
460 
 
 
 
940 
 
 
26 463 
Target 2004 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
J$ 500 
 
 
 
460 
 
 
 
846 
 
 
23 817 
 
Target 2005 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
460 
 
 
 
762 
 
 
21436 
 
Sources of 
Verification 
 
 
MoFP 
 
 
 
 
 
 
MofP (PEX 
Division) 
 
 
 
 
 
 
MoFP (PEX 
Division) 
 
 
Financial 
Statements, MoFP 
(PEX Dvision) 
 
 
 
 
 
 
 
Economic and 
Social Survey 
(ESSJ) 
 
 
Ministry of 
National Security 
(MNS) 
 
 
MNS 
 
 
MNS 
 
 
 
Assumptions 
 
Government succeeds in 
attracting sufficient 
donor support for debt 
reduction and budget 
support;  
 
Complementary 
technical assistance in 
the fields of debt and 
public expenditure 
management available; 
 
Adequate financial 
management practices in 
place; 
 
Absence of major 
external shocks such as 
natural disasters. 
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∗  ) targets being reviewed, not yet final 
Sector: Private Sector 
Development 
PERFORMANCE  
INDICATORS 
STATUS  
2002 
TARGET  
2003 
TARGET  
2004 
TARGETS 
2005 
SOURCE OF 
INFORMATION 
ASSUMPTIONS 
NATIONAL SECTOR 
TARGET: 
To achieve export-led 
sustainable growth with 
increase in production for 
export and domestic markets 
and creation of employment 
 
 
 
 
- stable inflation rate 
maintained 
 
- containment of public 
sector deficit 
 
- Increase in bank credit to 
private sector 
 
Fiscal Year 
2002/03 
6.2 % inflation 
rate  
 
8.8% of GDP 
 
37.6% 
Fiscal Year 
2003/04 
*
∗ 13 -14% inflation  
 
*9.6% GDP 
 
*34.7% 
 
 
Fiscal Year 
2004/05 
*7% - 8% 
inflation  
 
*7.2 % of GDP 
 
*11.9% 
Fiscal Year 
2005/06 
*6%-7% 
inflation  
 
*7.2% GDP 
 
*10.9% 
 
STATIN- Consumer 
Price Indices; 
Ministry of Finance- 
Fiscal Accounts; 
Bank of Jamaica- 
Monetary Statistics  
 
 
Sound political, 
social and macro-
economic 
framework 
INTERVENTIONS: 
Improve the competitiveness 
of  both private sector 
organizations and private 
sector enterprises within the 
challenging context of 
globalization 
 
  
 
- Increase in non-
traditional Exports 
 
 
- Increase membership in 
private sector 
organizations (PSO). 
 
Non-traditional 
exports was 
affected mainly 
by the decline in 
apparel sector;  
Various 
Government 
initiatives and 
incentives are in 
place to 
modernize 
industries, 
increase 
efficiency and 
accountability 
within the sector 
 
2% Increase in non-
traditional exports 
 
Introduce assistance 
programme to PSOs 
  
 
2% Increase in 
non-traditional 
exports 
 
Start 
implementation 
of PSO assistance 
programme 
 
2% Increase in 
non-traditional 
exports 
 
5% increase in 
membership 
 
 
JAMPRO, PSOJ, 
Annual Reports and 
Surveys. 
 
 
Continued 
Government 
Commitment to 
Macro Economic 
Reforms; 
Exchange Rate 
Policy Conducive 
to Maintaining 
Competitiveness; 
Simplification of 
Investment 
Incentive Systems; 
Reform Labour 
Legislation; Stable 
Industrial Relation.   
RESULTS: 
- Improved Business Dev. 
Services; 
- Access to Financial 
Services enhanced; 
- Management Capacity of 
enterprises and Business 
associations  Strengthened 
- Policy Framework for SME 
updated 
 
- Private Sector advisory 
and Competitiveness 
Committee established 
- Private Sector 
Organizations 
strengthened 
- Firms assisted through 
cost sharing scheme 
- Access to information 
for exporting and business 
establishment and 
operation improved 
 
 
 
 
 
 
 
 
 
Policy framework 
for SMEs under 
review  
- Introduce 
Competitiveness 
Committee to 
private sector 
- Introduce 
assistance 
programme to PSOs 
 
 
Participated in 
regional 
CARICOM 
conference for 
SMEs policy 
   
- competitiveness 
Committee 
formed with 
regular meetings  
- 2 survey 
undertaken  
- 3 PSO 
strengthened  
- 20 firms 
assisted under 
cost sharing 
scheme 
- 100 firms 
receiving 
assistance 
through 
information 
centres  
- (4) surveys 
undertaken 
 
(3) PSO 
strengthened 
 
20 firms assisted 
under cost 
sharing scheme 
- 500 firms 
receiving 
assistance 
through 
information 
centres 
 
Project Management 
Unit Reports, JAMPRO, 
Ministry of Industry & 
Tourism reports, OPM 
Minister of 
Development Reports 
 
Government and 
Private Sector 
willingness to 
establish 
Committee  
   48
 
Sector: Road 
Transport 
Dvelopment 
Performance 
Indicators 
Source of Verification  Assumptions  Status 2002  2003/04 (targets)  2004/05 (targets) 
Long term 
national sector 
targets:  Economic 
growth and poverty 
reduction through 
better access to 
communities, 
facilitating 
increased 
production and 
access to social 
services  
1.  Net 
contribution 
to GDP from 
transport 
sector 
 
2.  Mean per 
capita 
Consumption 
in rural areas 
(parameter to 
be identified) 
 
Statistics:  
-  National 
Accounts and Statistics 
 
-  - PIOJ: 
Survey of Living 
Conditions 
 
NA 
 
 
 
NA 
 
12.9 % 
 
 
 
$7 049 (in 
1988 prices) 
$59 138 
current prices* 
 
* Figures are 
for 2001 
 
NA 
 
 
 
 
 
NA 
 
NA 
 
 
 
 
 
NA 
Intervention 
objective: 
Improving the 
quality of the road 
network in rural 
areas 
3.  Road 
quality 
indicators 
(road 
roughness 
IRI: 
Good <4.5 
Fair 4.5 -7 
Bad >7) 
 
 
Ministry of Transport & 
Works and National Works 
Agency – Quarterly 
Performance Reports and 
Road Condition Survey 
Results 
 
 
 
 
 
 
 
 
 
Appropriate level of 
stable funding is 
available to support: 
a)  Enhanced 
routine and 
periodic 
maintenance 
programme 
b)  Enhanced 
training 
programme for 
NWA Staff and 
Private Sector 
Contractors 
c)  Implementation 
of ISO 
requirement 
within  the road 
sector by NWA 
and Private 
Sector 
Contractors 
 
 Information 
not available 
Conduct road roughness condition 
survey to determine roughness of 
network 
Complete 800km under National 
Road Improvement Project (NRIP) 
Commence Stage 1 & 2 road 
maintenance under National Road 
Services Improvement Programme 
(NRSIP) 
 
 
1.  Implementation 
of the Road Fund Act and 
the operation of the Road 
Fund 
2.  Identification of alternative 
sources stable funding for 5 
year periodic maintenance 
programme 
3.  Implementation of the 
Staff/Contractor training 
programme in required 
construction and 
maintenance quality 
standards 
 
4.  Implementation of 
programme for increased 
on-site inspection of on-
going works 
5.  Implementation of 
programme for on-site 
inspection and testing of 
construction materials 
Complete 200km under Kuwaiti 
Programme 
Complete 75km Segment 2 NCHIP  
Commence designs under NRSIP 
Continue with NRSIP maintenance 
programme 
Commence 9
th EDF Transport Sector 
Commence rehabilitation of Segment 3 
NCHIP 
 
a)  identification of additional 
revenue sources for the Maintenance 
Road Fund 
b)  Apply for ISO Certification for 
specified aspects of the NWA 
operations  
c)  Rollout of ISO Certification 
process to Private Contractors 
d)  Material testing requirements 
implemented by private sector 
suppliers   49
Sector: Road 
Transport 
Dvelopment 
Performance 
Indicators 
Source of Verification  Assumptions  Status 2002  2003/04 (targets)  2004/05 (targets) 
 
Results: 
•   Road 
Maintenance 
Strategy and 
Investment 
Plan 
formulated 
•   Road 
maintenance 
capacity at 
NWA and in 
Parishes 
strengthened 
•   Financing of 
road 
maintenance 
activities 
secured in a 
sustainable 
manner 
 
4.  Road 
Master Plan 
adopted 
5.  Road 
Maintenance 
Management 
System 
adopted 
6.  % of Staff 
& 
contractors 
trained  
7.  Financial, 
audit and 
procurement 
procedures 
in place 
8.  Funding 
mechanisms 
in place 
9.  Length of 
roads for 
which 
routine 
maintenance 
has been 
carried out 
on:  
-  Primary 
844kms 
-  Secondary 
717kms 
-  Tertiary 
roads 
3,224kms 
-  Urban 
282kms 
 
 
 
Ministry of Transport & 
Works and National Works 
Agency 
GoJ adopts a road 
maintenance 
strategy and 
provides sufficient 
financing in the 
context of  a 
medium-term public 
sector investment 
plan. 
Authorities follow 
strictly financial 
management, 
auditing and 
procurement 
procedures. 
Coordination with 
other development 
cooperation partners 
is achieved 
Cooperation of 
utility companies for 
planning and cost 
sharing of works. 
Advancement in 
NWA ISO 9001 
Certification (Staff 
and contractors 
trained to required 
standards) 
All roads (including 
urban roads) are 
under routine 
maintenance 
programme, 
managed by the 
RMMS, except 
when being 
rehabilitated. 
6.  (N/A) 
 
7.Information 
not available 
 
 
8. Information 
not available 
 
9.Financial 
Administration 
and Audit Act 
(FAAA) 
governs 
operations 
10. 
Maintenance 
by contract for 
all roads 
started in 
1999. 
 
11. 
Information 
not available  
 
6.  Operation of the Road 
Maintenance Fund to 
support maintenance 
works 
7.  Utilization of the RMMS 
for prioritization of works 
programme in Stage 1 
8.  Engagement of 
NRSIP – Institutional 
Strengthening component 
consultants 
9.  Development 
of fully integrated IT/IS 
infrastructure strategic plan 
for NWA 
10.  Coordination 
Main Road Network 
(MRN)  & Parish Council   
(PC) maintenance 
programmes  
11.  MOU with 
NWC signed 
12.  20% of Staff 
and private sector 
contractors trained in 
standardized project 
management techniques. 
e.  Implementation of periodic 
maintenance programme 
f.  Full integration of all project 
management, financial, operating 
and HR applications so as to 
provide “one-stop” information 
within NWA 
g.  Implementation of the NRSIP 
Institutional Strengthening 
Consultancy recommendations 
h.  Implementation of Stage 2 NSRIP 
maintenance activities 
i.  Increased coordination of NWC & 
NWA work programmes and 
reinstatement of road surface 
j.  Improved MRN & PC programme 
planning and execution 
k.  MOU with JPS Co and CWJ signed 
l.  50% of Staff and private sector 
contracts trained in standardized 
project management techniques 
(overall total 70%). 
 Annex II – Chronogramme of Activities 
 
 
 
 
 
Titles Amounts 
(M €) 
Identification Appraisal  Financing 
decision 
Programmable Resources (A-envelope)        
Private Sector Support (focal sector)  20  May – July  2003  Sept – Oct 2003  Nov 2003 
Road Transport Development (focal sector) 
-  phase 1: Technical assistance for preparation of roads policy and 
master plan 
-  phase 2: Financing of road maintenance 
 
0.75 
 
29.25
15 
 
Nov 2003 – Jan 2004 
 
Feb – Nov 2004 
 
Feb - Mar 2004 
 
Nov – Dec 2004 
 
April 2004 
 
Feb 2005 
Non-focal Programme 
- decentralised cooperation 
- capacity building of government institutions 
 
8 
2 
 
Nov - Dec 2003 
July – Aug 2003  
 
March 2004 
Oct – Nov 2003 
 
May 2004  
Jan 2004 
Resources for unforeseen needs (B-envelope)        
Emergency Assistance
16  25  June – Oct 2002  May 2003  January 2004 
 
 
NB: Financing decision for 9
th EDF macro-economic support programme (30 M euro was taken in Dec. 2002). Above amounts include overprogramming  
of 13%. The overall amount of the 9
th EDF NIP is 100 M euro (A-envelope: 73 M euro and B-envelope 27 M euro). 
 
                                                           
15 Includes overprogramming of € 17 million.  
16  The total allocation under the B-Envelope (unprogrammed funds for unforeseen needs) is € 27 million. At the time of the operational review meeting (7.8.2003) € 25 million had been  
  earmarked to address damages caused by flood rains during 2002. Annex III – Timetable for Commitments and Disbursements 
 
 
    situation 31/12/2002  1° semester 2003  2° semester 2003  1° semester 2004  2° semester 2004 
N° Compt.  Intitulé  Total  Total  Total  eng.  sec. payments eng.  sec. payments eng.  sec. payments eng.  sec. payments 
      prim. com.  sec. com.  paid                         
(6, 7 and 8 EDF)     (A)  (B)  (C)  (D)  (E)  (F)  (I)  (J)  (K)  (L) 
6 JM 038  Poverty Reduction Programme  147,039     136,000  80,000  67,000      
6 JM 040  Poverty Reduction Programme  229,162    229,000 115,000  114,000    
7 JM 006  Road Rehabilitation / Inst. Strengthening  13,500,000 13,488,953 13,371,081     132,000       
7 JM 023  Negril-Ocho Rios Wastewater Project  15,000,000 15,000,000 14,962,874 37,000 37,000         
7 JM 024  Negril-Ocho Rios Wastewater Project  25,000,000 21,139,441 18,706,565 1,708,000 4,136,000  400,000  800,000   1,000,000 
7 JM 041  Public Sector Modernisation Project  1,950,000 1,545,626 971,442 30,000 297,000   265,000       
7 JM 043  Institutional Strengthening PIOJ  153,496 153,496 153,496           
7 JM 044  Institutional Strengthening PIOJ  281,504 234,380 224,278 30,000    30,000       
7 JM 054  Poverty Reduction Programme  429,536 278,000 145,928   52,508 44,900 80,000       
7 JM 055  Poverty Reduction Programme  272,959      200,000 115,000   85,000 
7 JM 57  Identification study private sector proj.  155,000    155,000 120,000   35,000       
8 JM 001  Northern Coastal Highway (NIP)  10,000,000             
8 JM 004  Trade Development Programme  6,000,000 5,999,129 5,293,463  268,000  402,000   30,000      
8 JM 005  Eastern Jamaica Agriculture Support  6,900,000 6,354,329 4,070,077  637,000  846,000  800,000      
8 JM 007  Integrated Drug Abuse Prevention Project  1,200,000 1,164,160 1,022,779   53,000   50,000       
8 JM 010  Support Economic Reform Process (NIP)  9,000,000 8,713,925 7,606,793 107,670 90,000 175,000 640,000  663,207      
8 JM 011  Rural Water Supply II  10,000,000      1,400,000 120,000 150,000 100,000   200,000 
8 JM 016  Poverty Reduction Programme  4,921,305 4,850,200 854,633 20,000 18,000  1,000,000  1,000,000   700,000 
8 JM 017  Negril Waste Stabilisation Ponds Study  149,000 138,000    138,000         
8 JM 020  Support Economic Reform Process II (SAF)  18,000,000 18,000,000 18,000,000           
8 JM 021  Support Economic Reform Process II (NIP)  3,700,000 3,700,000 3,400,000    300,000 300,000       
8 JM 023  Preparation of Assett Management Plan  80,000 79,990 19,356   60,634         
8 JM 025  Preparation of 9th EDF Support to Road Sector  80,000 79,620    79,620         
na  INSTITUTIONAL STRENGH. NWC          800,000 160,000   250,000 
Sub-Total 6, 7 and 8 EDF (NIP)  127,149,000 100,919,249 88,802,765 2,452,670 5,986,762 1,919,900 4,495,000 1,150,000 3,849,207  2,235,000   52
S Y S M I N                    
7 JM 042  Northern Coastal Highway (Sysmin)  70,000,000 4,307,246 1,256,869 13,335 160,000  120,000 60,000,000 12,000,000   2,000,000 
Sub-Total 6, 7, and 8 EDF (+ Sysmin)  70,000,000 4,307,246 1,256,869 13,335 160,000  120,000 60,000,000 12,000,000   2,000,000 
         
                   
                   
Total 6,7,8 EDF (NIP, Sysmin)  197,149,000 105,226,495 90,059,634 2,466,005 6,146,762 1,919,900 4,615,000 61,150,000 15,849,207  4,235,000 
                    
                    
       situation 31/12/2002  1° semester 2003  2° semester 2003  1° semester 2004  2° semester 2004 
N° Compt.  Intitulé  Total  Total  Total  sec.  com.  payments  sec.  com. payments sec.    com. payments sec.    com. payments 
      prim. com.  sec.  com.  payé                         
(9th EDF)        (A)  (B)  (C)  (D)  (E)  (F)  (I)  (J)  (K)  (L) 
   A-Envelope*                                
8 ACP JM 26  Support for the Economic Reform Programme  30,000,000             1,500,000 300,000 12,000,000 12,500,000 8,000,000 8,400,000 
                                 
   Private Sector Support   20,000,000                 2,000,000 800,000 2,000,000 500,000 
                                 
   Road Transport Development  30,000,000                 750,000 120,000   150,000 
                                 
   Non-focal Programme  10,000,000             2,500,000 500,000   600,000 
                                 
Sub-Total  9 EDF  90,000,000             1,500,000 300,000 17,250,000 13,920,000 10,000,000 9,650,000 
                                 
   B-Envelope**  25,000,000             25,000,000 25,000,000         
                                 
Sub-Total  9 EDF  115,000,000             26,500,000 25,300,000 17,250,000 13,920,000 10,000,000 9,650,000 
                                  
                      
Total 6,7,8and 9 EDF  312,149,000 105,226,495 90,059,634 2,466,005 6,146,762 28,419,900 29,915,000 78,400,000 29,769,207 10,000,000 13,885,000 
 
*) includes overprogramming of 13%.  **)The overall amount of the 9
th EDF NIP is 100 M euro (A-envelope: 73 M euro and B-envelope 27 M euro).  
Annex IV – Financial Situation 
 
 
 
Overview 6
th , 7
th and 8
th EDF 
 
 
 
 
        
National Indicative Programme 6th EDF    40,200,000
Balances 4th EDF  +  3,320,716
    
Committed at 30.6.03   -  43,367,772
    
Available balance 6
th EDF   =   152,944
 
 
 
       
National Indicative Programme 7th EDF    49,700,000
Balances 5th EDF  +  8,102,094
Structural Adjustment Facility  +  2,500,000
SYSMIN Resources   +  95,113,141
    
Committed at 30.06.03  -  154,563,060
    
Available balance 7
th EDF  =  852,175
 
 
 
       
National Indicative Programme 8th EDF  +  55,500,000
8th EDF Transitional Resources for 9th EDF  +  30,000,000
Structural Adjustment Facility (SAF)  +  43,000,000
Resources non-programmables (STABEX )  +  8,806,983
    
Committed at 30.6.03  -  137,268,774
    
Available balance 8th EDF   =  38,209
       
    
Available 6th, 7th & 8th EDFs  =             1,043,328   54
 
 
Projects – Commitments and Disbursements 
 
          (EURO)  
      g   Primary    Secondary     
Project   Project Title  or  Commitments   Commitments  Disbursements 
No.     l  30-Jun-03  30-Jun-03  30-Jun-03 
6th EDF               
6 JM 038  Poverty Reduction Programme  g  147,039  136,000 0
6 JM 040  Poverty Reduction Programme  g  229,162  229,000 0
              
   Total 6th EDF     376,201  365,000 0
                
7th EDF             
7 JM 006 
Road Rehabilitation/Inst.Strengthening 
(RRISP) g  13,500,000  13,488,953 13,371,081
7 JM 023  Negril-Ocho Rios Wastewater Project g 15,000,000  15,000,000 14,962,874
7 JM 024  Negril-Ocho Rios Wastewater Project L 25,000,000  22,798,741 22,623,049
7 JM 041  Public Sector Modernisation Project  g  1,950,000  1,545,626 1,275,976
7 JM 042  North Coast Highway (Sysmin) g  70,000,000  4,332,703 1,376,047
7 JM 043  Institutional Strengthening PIOJ  g  153,496  153,496 153,496
7 JM 044  Institutional Strengthening PIOJ  g  281,504  278,526 243,226
7 JM 054  Poverty Reduction Programme  g  429,536  278,000 195,472
7 JM 055  Poverty Reduction Programme  g  272,959  0 0
7 JM 056 
Study to Prepare Private Sector 
Development  g 155,000  154,975 151,536
               
   Total 7th EDF     126,742,495  58,031,020 54,352,756
               
8th EDF              
8 JM 001  Northern Coastal Highway (NIP)  g  10,000,000  0 0
8 JM 004  Trade Development Project g  6,000,000  5,995,896 5,701,165
8 JM 005  Eastern Jamaica Agriculture Support  g  6,900,000  6,323,142 4,944,420
8 JM 007  Integrated Drug Abuse Prevention Project  g  1,200,000  1,168,480 1,080,924
8 JM 009  Support Economic Reform Process (SAF)  g  25,000,000  25,000,000 25,000,000
8 JM 010  Support Economic Reform Process   g  9,000,000  8,821,595 7,694,838
8 JM 011  Rural Water Supply II  g  10,000,000  0 0
8 JM 012  Road Rehabilitation/Inst.Strengthening Inc  g  2,700,000  2,700,000 2,467,704
8 JM 016  Poverty Reduction Programme g  4,921,305  4,870,100 872,729
8 JM 017  Negril Waste Stabilisation Ponds Study  g  149,000  143,800 143,800
8 JM 020  Support Economic Reform Process II (SAF)  g  18,000,000  18,000,000 18,000,000
8 JM 021  Support Economic Reform Process II (NIP)  g  3,700,000  3,515,000 3,423,431
8 JM 023  Preparation of Asset Management Plan   g  79,990  79,990 77,230
8 JM 025  Preparation of 9th EDF Support to Road Sec  g  79,620  79,602 68,920
8 JM 026  
Support Economic Reform Process III (9th 
EDF)  g 30,000,000  0 0
   Total 8th EDF     127,729,915  76,697,605 69,475,162
        
  
Total 6th, 7th & 8th EDF (open projects 
only)     254,848,611  135,093,625 123,827,918Annex V – Projects financed under the Caribbean Regional Project (CRIP) 
 
 
The European Commission Delegation in Jamaica chiefly leads the process for projects within 
the Human Development and Capacity Building Sector although Jamaica benefits from a number 
of other regional programmes managed by other Delegations in the region. The most important 
regional projects from which Jamaica benefits substantially are: 
(i)  Caribbean University Level Programme (CULP) - EDF 7 
  The overall aim of the CULP (24.7 million euro) is to promote integration and sustainable 
social and economic development in the Caribbean Region.  The Human Resource 
Development Sector, at tertiary level, was identified under the 7
th National Indicative 
Programme as a key element in achieving the above objectives given the future demand for 
trained development professionals with a distinct regional focus.  The Programme 
complements other Caribbean Regional actions under the Lomé IV Caribbean Regional 
Indicative Programme in the trade, tourism, agriculture, environmental and 
telecommunication fields.  The main purpose of the programme is to establish a regional 
capability to supply competent professionals to public and private sector organisations in 
the region.  As a result, masters courses were developed in key applied disciplines namely, 
economic development and reform, public sector management, international business, 
agricultural diversification, natural resource management, tropical architecture and 
monument conservation.  The project also provides for the improvement of distance 
education and information technology services at select universities within the region and 
the construction of a building for the Caribbean School of Architecture at the University of 
Technology. 
The programme has, to date, provided scholarships for students from Guyana, Trinidad & 
Tobago, Jamaica, Barbados, Dominican Republic, Haiti, Suriname, St. Lucia, Belize and 
The Bahamas totalling 379 graduates in three cohorts. An extension was granted to June 
2003 to facilitate a fourth cohort of students. The project amount was increased by 3.7 
million euro and an additional 111 students are expected to follow courses at the three 
campuses of the University of the West Indies and at the three participating universities in 
the Dominican Republic. The main activities during 2002 were the continuation of studies 
for the third cohort of students and preparations for the fourth cohort. The Third Annual 
Work Programme was extended for one month to January 2003 to facilitate preparation of 
an addendum to carry the programme through to the end in June 2003.   
(ii)  Caribbean Regional Tourism Sector Programme (CRTSP) - EDF 7 
The objective of the CRTSP (12.8 million euro) is to improve the performance of the 
tourism sector, to achieve growth of sector income and increase its contribution to the GDP 
of the CARIFORUM Member States. The main activities of this project are Human 
Resources Development through training for tourism workers, development of language 
training materials, establishment of a regional internship programme, development and 
implementation of a regional distance learning programme, tourism masters and diploma 
programmes, upgrading of facilities and equipment, product development, marketing and 
promotion, research and cultural heritage implemented through the Organisation of the 
Wider Caribbean on Monuments and Sites (CARIMOS).  The activities from which 
Jamaica directly benefits are human resources development and cultural heritage. The   56
University of the West Indies offers a Masters Degree in Tourism and Hospitality 
Management and the second and final cohort of students commenced studies in September 
2000.   The University has continued the course with fee-paying students.  Implementation 
of the Distance Education Component commenced in 2001 and ended in 2002. 
Under the cultural heritage component, the East Wing and Colonnade of the Rodney 
Memorial Building (a national monument) was successfully restored.  The project came to 
an end in December 2002.     
 
(iii)  CARIFORUM Cultural Centres Programme (CCC) - EDF 7 
The objectives of this project (1.965 million euro) are the promotion of CARIFORUM 
cultural identities and cultural exchanges as well as encouraging intra-CARIFORUM 
cultural communication in order to strengthen regional integration whilst preserving 
national cultures and sub-cultures. 
The project centre in Jamaica is responsible for co-ordination in region of the following 
activities: establishment of a cultural centre, implementation of youth and cultural 
exchanges, development of national and regional cultural information systems and the 
establishment of a fund for support of cultural activities. 
Among the achievements of the Jamaica Centre are the compilation of a Calendar of 
Cultural Events, a mapping of the Cultural Supply and Demand in Jamaica and numerous 
youth and cultural exchanges.  The Cultural Fund became operational in 2000 and 
consultants have developed a business plan and have incorporated the Fund.  The project 
has created a website and the national and regional information systems became 
operational in June 2002 with the addition of computers and related equipment for 15 
CARIFORUM Countries.  The project ended in June 2002 and an audit of the entire 
programme was carried out in December 2002.  The report is pending. 
 
(iv)   University of Technology Programme (UTECH) - EDF 8  
The objective of the UTECH project (2.67 million euro) is to enable the University of 
Technology, Jamaica to pursue development strategies to significantly increase the 
institution's capacity to provide high-quality, cost-effective manpower training to meet the 
growing need for highly skilled professional and technical personnel to contribute to the 
economic and social development of Caribbean nations.  The University was formerly 
called the College of Arts, Science and Technology and in 1997, the Government of 
Jamaica granted it university status.  As a result, the University is in need of staff 
upgrading as well as equipment upgrading to allow it to deliver quality programmes 
befitting its university status. 
The activities under this project are: staff development, equipment and material for an open 
learning centre, campus area network augmentation, upgrading of instructional 
laboratories, upgrading of IT resources of the library, implementation of an integrated 
management information system and technical assistance. 
The project commenced in July 2001 with the appointment of the project manager and the 
appointment of a Deputy Regional Authorising Officer. The First Annual Work 
Programme was signed in March 2002 and seven staff members are already benefiting 
from staff development locally and overseas.  The project has be suffering setbacks due to 
the lack of administrative support for the PMU, development of policy guidelines are still 
ongoing at UTech, Several major changes have been taking place at the school and   57
unfamiliarity with EDF procedures have also caused delays.  The first steering committee 
meeting was only convened in December 2002 as the Financing Agreement did not make 
financial provision for the meetings and temporary alternative arrangements had to be 
made. (See attached project sheet for details)  
 
(v)  Caribbean Maritime Institute Project (CMI) - EDF 8  
The objective of this project (1.96 million euro) is the upgrading and strengthening of the 
institutional capacity of the Caribbean Maritime Institute (formerly the Jamaica Maritime 
Institute) to allow them to offer courses approved by the International Maritime 
Organisation under the new Standards of Training Certification and Watchkeeping 1995 
(STCW 95) international standards.  The project will also strive to give the maritime sector 
in the Caribbean access to state of the art training and qualifications. 
The activities under this project are: identification and prioritisation of necessary 
equipment to meet the requirements of the STCW 95, procurement of computers and 
related equipment, provision of simulators and related equipment, provision of necessary 
safety apparatus, training of trainers and incorporation of distance teaching systems as well 
as the building of two class rooms. 
The project commenced with the appointment of the Project Management Unit in May 
2000.  The project suffered major delays as the international tender dossier for simulators 
took a long time to be approved.  Approval was finally given and the tender was launched 
with a return date of July 2002.  Evaluation of the proposals has taken place and the 
contract signing procedure commenced in December 2002.  Computers were delivered in 
April 2002 and are operational.  New classrooms are expected to be built in 2003 and 
additional equipment such as a lifeboat, Self-contained Breathing Apparatus and a 
Microfiche Processor will be purchased.  The project is currently implementing activities 
under the Second Annual Work Programme, which comes to an end in April 2003.  (see 
attached project sheet for details). 
 
(vi)  Integrated Caribbean Regional Agriculture and Fisheries Development Programme 
(CAFP) – EDF 7 
 
The objective of the Programme is to enhance the contribution of the agriculture and 
fisheries sectors to the economies of the CARIFORUM Members by an improvement of 
the utilisation of natural resources through market-led development of sustainable regional 
initiatives contributing to diversification and stimulation of private sector activity in agro-
business. The Programme, which is expected to run until 30 April 2004, provides a total 
amount of 22,2 million euro from the 7
th EDF Caribbean Regional Indicative Programme 
and is led by the EC Delegation in Trinidad and Tobago. It includes ten sub-programmes, 
some of which are currently being implemented in Jamaica.  
 
Various CAFP components have been monitored in a number of Caribbean countries and 
Monitoring Reports came more or less to the same conclusions on the disappointing 
performance of the Programme to date, even though, all the components are relevant in 
concept, the overall design of the Programme combines many projects at the same time to 
be supervised from Trinidad and this is clearly not working. 
 
Four components of the CAFP managed by the Project Management Coordination Unit 
(PMCU) in Trinidad were monitored in Jamaica from 30/09/02 to 11/10/02: Agribusiness   58
Research and training Fund (CARTF), Integrated Pest Management (IPM), Classic Swine 
Fever (CSF) and Strengthening Agricultural Quaratine Services (SAQS). Apart from some 
preliminary workshops only CARTF has actually commenced operations, through an 
appointed National Agency, Jamaica Exporter Association. Since CARTF started in 
Jamaica in 1999 only 5 sub-projects have been approved within this component. The 
monitoring Report states that it should be considered by CARIFORUM and EC the 
introduction of more flexibility into CARTF rules in order to match local Jamaican 
requirement more closely. Currently, five additional applications are in progress. As 
mentioned above the SAQS CSF and IPM components have not yet commenced field 
operations in Jamaica. 
 
(vii)  Caribbean Regional Environment Programme (CREP) –  EDF 7 
 
The overall objective of this programme (9.1444 million euro) is to enhance the 
contribution of natural areas of bio-diversity and economic significance to a sustainable 
development of CARIFORUM Member States.  This is a four-year project, implemented 
by the Barbados-based Caribbean Conservation Association (CCA).  
 
The project purpose is to strengthen regional co-operation and capacity in conservation 
management and sustainable development of amenity areas, in order to assure that greater 
attention is given to environmental issues in the CARIFORUM region. The main activities 
include development and strengthening of an effective regional environmental information 
network; promotion of environmental education and awareness throughout the thirteen of 
the CARIFORM member states benefiting from this Programme; and improvement of the 
capacity of the regional institutions to enable them to act effectively in the delivery of a 
regional environmental mandate. 
 
Two components of the programme were recently approved for implementation.  The 
“Demonstration Project in Amenity Areas” commands half of CREP’s budget and has 
generated much interest in the region.  Sensitive natural areas with key economic and 
ecological value were selected in 2002 as a means of demonstrating that ecological 
conservation can go hand in hand with sustainable livelihoods.  The “Regional 
Environmental Awareness Programme” uses culture as it main vehicle for heightening 
awareness in the region.  
 
A “Conference on Partnerships in Defense of the Environment - Involving the Youth" was 
held in Trinidad in November 2002.  This initiated CREP's Regional Environmental 
Information Network (REIN) component by sharing information on community-based 
initiatives to raise awareness, develop partnerships and access funding, with a focus on 
involvement of youth.  
 
A further component currently being approved is the “Capacity Building Programme”. 
This aims to strengthen key regional institutions working in protected areas, so that these 
may continue working effectively even when CREP has been concluded.     59
 
 
(viii)Integrated Development Programme for the Caribbean Rum Sector – EDF 8 
  
 
The Financing Proposal was approved in November 2001. The programme covers a 4 year 
project and aims to enhance the competitiveness of the sector by making it export-ready in 
the segment of branded products. The project will have three main components: (i) 
institutional capacity building of the West Indies Rum and Spirits Producers Association 
(WIRSPA); (ii) plant modernisation and meeting environmental needs; (iii) implementation 
of a distribution and marketing strategy.  
 
The recipient of the resources is CARIFORUM, which is also the Regional Authorising 
Officer (RAO). The total project cost is estimated at about 146 million euro, of which 70 
million will be funded by EC, from intra-ACP Resources. The remaining 75 million will be 
financed by the private sector.  
   60
Annex VI – Projects funded from the Budget of the European Community 
 
 
B7 – 2190   OPERATIONAL  SUPPORT,  DISASTER  PREPAREDNESS AND HUMANITARIAN 
OPERATIONS (ECHO) 
 
This budget appropriation is intended to support disaster preparedness in the Caribbean. The 
European Commission Humanitarian Office (ECHO) is the agency responsible for 
implementation of projects financed by this budget line. 
 
 
RELIEF  OPERATION  FOR  VICTIMS  OF  FLOODING  ASSOCIATED  WITH  HURRICANE 
MICHELLE - B7-2100/01-25004 
 
The project started implementation in November 2001 and its aim was to provide assistance to 
400 persons in the Blue Mountain Valley, Western Portland and Eastern St. Mary who were 
most affected by Hurricane Michelle in late October 2001.  The project provided aid in the form 
of basic relief items such as foodstuff, beds, stoves, utensils, clothes, hygiene and kitchen sets as 
well as tarpaulins to the 400 families in five shelters and eight communities over a period of six 
weeks. Additionally, 120 Red Cross volunteers and 75 affected persons participated in five one-
day training workshops, four of which focused on emergency operations centre management and 
a fifth on community-based disaster preparedness. The project amount was 50,000 euro.  The 
Project ended in May 2002. 
 
 
B7-6000   SCHEMES CONCERNING DEVELOPING COUNTRIES CARRIED OUT BY NON-
GOVERNMENTAL ORGANISATIONS 
 
This appropriation is intended to cover financing of social or economic operations carried out by 
NGOs of the European Union to help the poorest sections of the population in developing 
countries, in particular to support local social and economic development in rural and urban 
areas, the development of human resources by means of training and institutional support for 
local partners. The following project is funded from this budget line: 
 
 
A MULTI-SECTORAL RESPONSE TO REDUCE THE VULNERABILITY 
OF YOUNG PEOPLE TO HIV/AIDS IN JAMAICA - B7-6000/01-25 
 
This project is being implemented by Save the Children Fund (UK) and the local NGO, Children 
First over a period of three years.  The Commission’s contribution is 555,909 euro.  The project 
aims at developing and implementing a programme of education and sensitisation of young 
people in St. Catherine on the ways of preventing and controlling HIV/AIDS as well as to 
increase the capacity of partner NGOs in order that the project can be sustained on completion 
and to have facilitated the strengthening of the National NGO Network responsible for 
HIV/AIDS. 
 
The project started on the planned date of April 1, 2002 and Children First has received training 
in management, finance, accounting systems, human resources development and technical 
courses to build the capacity and capability of the staff.  The local NGO along with Save the 
Children (UK) have already developed a logical framework and an implementation schedules.  
Services under the project started with 49 children providing them with health service and a pilot   61
to find out what are the needs.  A baseline research study has been done which outlines the 
activities and priorities from which a project manual will be produced.  Training is being 
provided for the staff of the Ministry of Health and training of trainers has also started in order to 
provide services to other areas than St. Catherine.  Exchange with Caribbean Task Force on 
HIV/AIDS started in July 2002 and is ongoing as well as skills development and education.  
Children First has started work on a website and an official launch of the project to bring it to the 
attention of the wider public.  A total amount of euro192,145 has already been disbursed. 
 
B7 – 701/B7 -7020  Human Rights and Democracy in Developing Countries 
 
This appropriation is intended to support the transition to democracy and vulnerable groups, as 
well as to strengthen the rule of law and the fabric of civil society in ACP countries. The 
following projects have been funded from this budget line: 
 
EDUCATION AND ADVOCACY FOR HUMAN  RIGHTS AND DEMOCRACY  -  INDEPENDENT  JAMAICAN 
COUNCIL FOR HUMAN RIGHTS 
 
This project was approved in December 2001 and commenced in June 2002.  Its aim is to 
strengthen the rule of law and protect human rights in Jamaica, promote respect for international 
and constitutional human rights norms, sensitise the public to their rights and freedoms and 
through representation and advice to defend the human rights of all Jamaicans, particularly those 
who are least able to defend themselves. 
 
The main activities will comprise the creation and publication of literature, the holding of 
meetings and workshops, the use of the print and electronic media to propagate information on 
human rights matters and the provision of legal advice and representation. 
 
The total contribution of the Commission is euro 447,674.42 of which euro 165,769.00 has 
already been disbursed. 
 
ELECTION PROCESS IN JAMAICA – CITIZENS ACTION FOR FREE AND FAIR ELECTIONS (CAFFE) 
 
CAFFE was granted an amount of euro198,158.00 to monitor the General Elections in Jamaica 
during October 2002.  The aim of this project was to provide education and citizens’ rights and 
responsibilities and the electoral process; monitor the enumeration process, the electoral process 
and election day proceedings; propose guidelines for the election process; perform an advocacy 
role in relation to electoral matters and reforms; and take or promote lawful and appropriate 
action on and subsequent to election day to ensure free and fair elections.  This would include 
scrutiny of the enumeration exercise, voters’ list, election campaigns, media advertising and the 
conduct of the election. 
 
CAFFE is expected to publish a comprehensive report on its findings after the General Elections.  
They will also develop a substantial body of election material for civic education at all levels of 
society. 
 
To date, an amount of euro158,526.00 has been disbursed.   62
 
 
B7 – 6200  ENVIRONMENT  
 
In the context of protection of the environment and natural resources, the aim is to put into action 
the principle of sustainable development by providing financial and technical assistance in 
developing countries for activities intended to integrate environmental protection and notions of 
sustainable development into everyday life. 
 
SELF SUSTAINABILITY OF THE NEGRIL MARINE PARK (B7-6200/98-22) 
 
This is the second phase of the European Commission’s support to the Negril Coral Reef 
Preservation Society (NCRPS), which started in 1995 with an initial amount of 536,000 euro. In 
1999, the EU signed a Financing Agreement with the Negril Coral Reef Preservation Society 
(NCRPS) to implement a three- year project aimed at contributing to the overall objectives of the 
Jamaican Government in stabilising the economy. The Project should assist in maintaining and 
increasing foreign exchange earning through tourism, whilst at the same time protecting the 
fragile coastal environment of Negril especially the coral reef ecosystem. 
 
The Project aims at protecting the coral reef ecosystem and at achieving long-term financial 
sustainability of the Negril Marine Park and Protected Area through income generating 
measures, such as a user-fee system. NCRPS collaborates closely with the Negril Area 
Environment Protection Trust (NEPT), which has led to efforts at whole watershed management. 
The Financing Agreement was signed on 1 April 1999 and amounted to 900,000 euro.  
 
Among the expected outcomes of the Project are (a) the establishment by the Government of a 
user fee system (b) Government subventions and (c) collection of commissions for licensing fees 
for the use of natural resources. However due to the lack of Government support for the above-
mentioned activities, none of the above has so far been achieved. Furthermore, the necessary 
approval to build the construction of the headquarters and visitors’ centre at the proposed site 
within the Norman Manley Sea Park is still pending. 
 
An extension of the project to 31 March 2003  (Rider 3 to the Financing Agreement) has been 
agreed by the European Commission to finalise the pending activities: the construction of the 
headquarters and visitor’s centre and all reporting documents and the final audit.Annex VII – European Investment Bank 
 
Region /    Project Name   Status   Convention  Contract  Amount signed (m)   Date of   Amount  outstanding (m)   Beginning  Comments 
Country            number  OR   RC   Signature  OR   RC   Repayment   
Caribbean                                  
Jamaica JAMAICA - NATIONAL 
DEVELOPMENT BANK 
Disbursed  Lome -  2   70307     5.00 30/11/82     1.65 15/10/91    
  KINGSTON CONTAINER 
TERMINAL 
Disbursed  Lome -  3   14107  16.00  26/7/89  10.63 20/1/95    
  TDBJ  Disbursed  Lome -  3   70811     1.00 5/4/90     0.73 31/3/11    
  NDB III (LOME III)  Disbursed  Lome -  3   15404  3.00  22/8/91  1.32 15/12/95    
  NDB/VCC VENTURE CAPITAL 
(LOME III) 
Disbursed  Lome -  3   70845     1.00 22/8/91     0.88 15/6/07    
  NDB III (LOME III)  Disbursed  Lome -  4   15713  12.00  30/12/91  5.91 15/6/96    
  JAMAICA POWER  Disbursed  Lome -  4   16530  9.00  31/3/93  5.39 25/9/98    
  TDB II GLOBAL LOAN  Disbursed  Lome -  4   16806  5.00  22/9/93  0.97 20/3/98    
      Signed   Lome -  4   70921     3.00 22/9/93     1.52 31/12/07    
  JVF II  Disbursed  Lome -  4   70967     2.00 9/9/94     1.12 31/8/09    
  MONTEGO BAY FREE ZONE  Disbursed  Lome -  4   17931  7.00  16/5/95  4.28 5/11/00    
  NDB - GL IV  Disbursed  Lome -  4   17933  12.00  16/5/95  8.97 5/11/00    
  TELECOMMUNICATIONS OF 
JAMAICA 
Disbursed  Lome -  4   18871  40.00  25/7/96  19.36 20/7/98    
  KINGSTON CONTAINER 
TERMINAL II 
Disbursed  Lome -  4   18902  20.00  8/8/96  21.60 15/1/02    
  KINGSTON CONTAINER 
TERMINAL III 
Signed   Lome -  4 - 
Bis 
 20553  30.00  12/4/00  19.64 15/9/05    
  KINGSTON CONTAINER 
TERMINAL III (RC) 
Signed   Lome -  4 - 
Bis 
 20729     12.00 8/8/00     10.55 15/7/06      64
  PORT ANTONIO WATER AND 
SEWERAGE 
Signed   Lome 4b-
ress.add. 
(comm.) 
 21613     15.00 25/6/02     0.00  
 JAMAICA FINANCIAL SECTOR 
OPERATION 
Signed   Lome 4b-
ress.add. 
(comm.) 
 21887     20.00 20/12/02     0.00  
 Total           154.00  59.00   98.07  16.44  
Total              154,000,000.00  59.00   98,073,914.69  16.44  
  